Green Duwamish Ecosystem Restoration Program

FY 2008 Federal Funding Approach

January 10, 2008

Federal Funds – FY 2008

Carryover 
 
$1,301,000

FY 08 Appropriation 
$1,626,000

(actual omnibus bill)

Total Federal Funds Available

$2,927,000

FY 2008 Federal Funding Plan


[image: image1.emf]Design Agreements

$20,000

Upper Springbrook Creek $10,000

Mill Creek 35% $10,000

Design   $537,000

North Wind's Weir (Site 1) $100,000

Lake Meridian Outlet (LMO) Phase 2 $42,000

Riverview $175,000

Upper Springbrook Creek $110,000

Mill Creek 35% $110,000

Construction $2,370,000

Site 1 $1,600,000

LMO Phase 3 $770,000

 

TOTAL Planned for FY 2008

$2,927,000

FY08


*This financial plan is subject to minor change throughout the fiscal year due to changes in individual project capability
Key Milestone Dates
Revise Design
(Site 1)





Oct 15 [image: image2.png]



Final Cost Estimate (Site 1)




Oct 30 [image: image3.png]



HQ Approved PCA (Site 1) 





Jan 15
Submit PCA (Site 1)





Feb 4

RE Certification (LMO)





Feb 28

Sign PCA (Site 1) 





Mar 24

RE Certification (Site 1)





Apr 1

Request additional funds (LMO)




Apr 1

NF Sponsor Funds for Construction (Site 1)


Apr 5
NF Sponsor Funds for Construction (LMO)


Apr 15

Award Construction Contract 




May 5
	Start Work 
	May 12

	Construction Complete
	Nov 30


RECOMMENDED ACTION

· Approve FY2008 Federal Funding Plan for the Green Duwamish Program

Federal Funding is sufficient to complete construction of North Wind’s Weir (Site 1) and Lake Meridian Outlet (LMO) with two provisions in place:  1) King County has obtained a SRFB grant to offset the projected federal shortfall, 2) City of Kent has agreed to construct Lake Meridian Outlet Phase 3 in FY08 instead of Phase 2, at a lesser cost to both the Corp and Kent. LMO Phase 2 is planned for FY09 construction.  Corps will request additional federal funds to complete LMO Phase 2 or both Phase 2 and 3.
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		FY08

		Design Agreements				$20,000

		Upper Springbrook Creek		$10,000

		Mill Creek 35%		$10,000

		Design				$537,000

		North Wind's Weir (Site 1)		$100,000

		Lake Meridian Outlet (LMO) Phase 2		$42,000

		Riverview		$175,000

		Upper Springbrook Creek		$110,000

		Mill Creek 35%		$110,000

		Construction				$2,370,000

		Site 1		$1,600,000

		LMO Phase 3		$770,000

		 TOTAL Planned for FY 2008				$2,927,000






