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Executive Summary 

The ability to quantify the economic output and socioeconomic benefits of 
restoration projects is critical to better understand the short and long-term values of these 
projects to local communities. The findings in this study, and future similar studies, are 
important to increase the understanding of the role of green jobs in the economies of local 
communities, as well as the long-term ecosystem services the restoration projects 
provide, including reduction of damage to life and property.   

NOAA received $167 million dollars from the American Reinvestment and 
Recovery Act (also referred to as the Recovery Act or ARRA) of 2009 to restore coastal 
areas throughout the country. The primary goals were to restore habitats and stimulate 
economic growth. We collected and analyzed data from the 125 funded projects to 
examine their impact on local economies.  Federal financial and technical assistance was 
provided to ‘ready-to-go’ (shovel-ready) projects that met NOAA’s mission to restore 
marine and coastal habitats. The NOAA Restoration Center helped the communities by 
removing fish passage barriers, restoring hydrologic reconnection to tidal wetlands and 
floodplains, rebuilding native oyster populations, and controlling invasive species to 
prevent loss of coral reef habitat. The ARRA projects restored a range of critical habitat 
types, including rivers, wetlands, and shellfish and coral reefs. 

Key results: 

• Restored 25,584 acres of habitat, opened 677 miles of stream for fish to reach
spawning habitat, and removed 433,397 tons of debris from coastal habitats.

• Expended $154.1 million dollars on projects to generate $260.5 million dollars
annually.

• Contributed value added of $143.7 million dollars in new or expanded economic
activity nationwide.

Recovery Act restoration activities supported thousands of jobs, specifically: 

• Restoration activities supported a total of 2,280 jobs. Examples of direct jobs
include environmental consultants, engineers, construction workers,
geologists, project managers, fishermen, biologists, and divers.

• Supported on average 15 jobs per million dollars spent. Labor-intensive
restoration—like building oyster reefs and invasive algal specie removal may
have a 30 jobs per million ratio due to the significant manual labor
component.
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Socioeconomic benefits of healthier rivers and coastal habitats: 

• There are additional benefits from restored ecosystem services such as; storm and
erosion protection, carbon sequestration as well as other non-market economic
benefits derived from habitat improvements.  Also referred to as “co-benefits.”
Some of our ARRA project partners measured these socioeconomic benefits.

• Restored wetlands and stabilized shoreline along the south shore of Muskegon
Lake, Michigan will generate a $12 million dollar increase in property values, up
to $600,000 dollars in new tax revenue annually, and more than $1 million dollars
in new recreational spending with nearly 65,000 additional visitors annually over
15 years. The total value generated is nearly six times the initial investment.

• Sixty acres of restored freshwater tidal marsh and improved passage to 15 miles
of high-quality habitat for chum, coho, threatened Chinook salmon in
Washington’s Skagit Delta, are expected to generate an estimated $21 million
dollars in economic benefits by reducing the risk of flood damage and drainage
maintenance costs over 50 years.

• Restored urban wetlands in Huntington Beach, California generated carbon
storage and sequestration benefits of $130,000 dollars per year over 50 years. The
restoration investment also increased the extent of open water wetlands in the
region, enhancing space and aesthetics as reflected in increased residential
property values of $36.3 million dollars.

In terms of economic growth, the 2,280 jobs supported through ARRA funding
signify a valuable contribution to our nation’s restoration economy1 that may have a 
long-lasting effect in local economies. This study determined that habitat restoration 
projects supported, on average, 15 jobs per million dollars spent for restoration projects, 
and 30 jobs per million dollars invested in labor intensive restoration projects. It also 
determined that aside from immediate ecological and economic benefits, coastal 
restoration projects can provide significant long-term benefits through the rehabilitation 
and strengthening of the ecosystem services restored areas provide. 

1 The broad definition of Restoration Economy includes both the built and natural environment 
(Cunningham, 2002). Restoration economy in this report refers on economic activity relating to 
ecological or habitat restoration. 
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1. Introduction

In 2009, NOAA’s Restoration Center2 (RC) received $167 million3 through the 
American Recovery and Reinvestment Act of 2009 (ARRA) to restore coastal habitats 
and help stimulate our nation’s economy by supporting thousands of jobs. As a result of a 
very competitive solicitation and selection process, the RC awarded 50 cooperative 
agreements supporting the implementation of 125 restoration projects throughout the 
United States (Figure 1). Federal financial and technical assistance was provided to 
‘ready-to-go’ (shovel-ready) projects that met NOAA’s mission to restore marine and 
coastal habitats. 

Figure 1. American Recovery and Reinvestment Act project sites. 

The RC provides funding and technical assistance to restoration projects and 
supports socioeconomic research to understand the long-term benefits of restoration. 
Restoration benefits can exceed ecological outputs and have important socioeconomic 
benefits (Figure 2).  In order to better understand the impact of restoration and how to 

2 The RC is the primary office within NOAA tasked with implementing on-the-ground projects to restore 
our nation’s coastal, marine, and migratory fish habitats. The RC is within the National Marine Fisheries 
Service in the Office of Habitat Conservation.  

3 http://www.habitat.noaa.gov/restoration/programs/recoveryact.html 

http://www.habitat.noaa.gov/restoration/programs/recoveryact.html
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gain local stakeholder support, studies exploring the socioeconomic benefits of 
restoration are important.  

In 2012, results of a peer-reviewed interim study on the job benefits of 44 of 
NOAA’s ARRA habitat restoration awards were published in Marine Policy.4 The study 
highlighted 1,409 jobs were supported within 18 months of the projects’ start dates. This 
study determined that habitat restoration projects generate, on average, 17 jobs per 
million spent, which is similar to other conservation industries such as parks and land 
conservation. Even though projects were still underway and expenditures were not final 
when the article was published, the study successfully highlighted the value of restoration 
funds to economic growth.  

The current study provides an analysis of 47 completed ARRA awards. This study 
examines the economic impact of restoration expenditures by exploring the number and 
range of jobs that were supported across different project types. Four main types of 
activities were conducted: (1) fish passage restoration, (2) hydrological reconnection, (3) 
shellfish reef placement, and, (4) coral reef restoration. In addition to economic impacts, 
the study examines the long-term ecosystem services benefits of ARRA restoration 
activities. Examples of ecosystem services that directly benefit people include food, 
recreation, and storm protection. Other ecosystem services are less tangible, such as 
habitat’s role in absorbing carbon from the atmosphere. Coastal habitats are important 
beyond harvesting fish and other coastal products. The longer-term benefits of the 
restored ecosystem services enhance the social and economic contributions of healthy 
habitat. 

 
                    

 
 

Figure 2. Linking habitat conservation strategy to socioeconomic benefits. 

 

                                                
4 Edwards, P.E.T., et al. 2012. Investing in nature: Restoring Coastal Habitat, Blue infrastructure, and 
Green Job Creation. Marine Policy, 38:65-71.  
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2. Methods 

2.1. Economic impact 
 

The information presented here is based on an analysis of the data collected from 
47 ARRA financial awards covering seven geographic regions (Northeast, Northwest, 
Southeast, Southwest, Pacific Islands, Alaska and Great Lakes) in 22 states; see 
Appendix I for a full list of projects included in the study.5  ARRA award recipients were 
required to report project expenditures by North American Industry Classification System 
(NAICS) codes. The NAICS is a standardized system used by federal statistical agencies 
to classify business establishments. It allows agencies to collect, analyze, and publish 
expenditure information in a uniform way. The requirement for award recipients to report 
expenditures by NAICS codes allowed NOAA to assess economic impacts of the ARRA 
habitat restoration expenditures by conducting Input-Output analyses.  
 

The Input-Output analysis framework is a widely used economic method used to 
explore the interdependence between industries and an economy. It allows the RC to 
better understand the impact of new green jobs6, and the effects throughout an economy. 
This analysis of restoration funds was completed using the Impact Analysis for Planning 
(IMPLAN) economic impact model.  IMPLAN is widely used and professionally 
accepted by universities and government agencies to estimate the economic impacts of 
investments.  IMPLAN contains regional economic data from various sources including 
the Bureau of Labor Statistics, the Bureau of Economic Analysis, and the U.S. Census 
Bureau. The 440 industry sectors used by IMPLAN are the basis of this ARRA economic 
impact study. 

Data analyzed in this technical memorandum is derived from progress reports and 
NOAA’s Restoration and Conservation Database (RCDB) information, which includes 
narratives of the work completed, descriptions of how the funds were spent during the 
reporting period, expenditures by NAICS codes, and ecological performance measures. 
The expenditures used for this analysis represent the total amount of NOAA funds spent 
to complete the 47 projects included in this study. While most of these projects received 
additional funding from non-profits, private organizations, or state or local governments, 
the economic impact analyses presented include only money received from the federal 
government through the ARRA award. We identified the county (or counties) where each 
project took place from the IMPLAN database and recorded the expenditures of that 
project according to specific labor categories or sectors per the IMPLAN regional 
economic models.  The expenditures used for this analysis represent a project’s 
cumulative NOAA expenditures during the NOAA award period.    

                                                
5 ARRA projects in the U.S. Territories, U.S. Virgin Islands, and Commonwealth of the Northern Mariana 
Islands were not included due to the unavailability of IMPLAN geographic economic data required to 
include them in the analyses. 
6 The U.S. Bureau of Labor Statistics’ definition of green jobs includes (1) jobs in businesses that produce 
goods or provide services that benefit the environment or conserve natural resources and (2) jobs in which 
workers’ duties involve making their establishment’s production processes more environmentally friendly 
or use fewer natural resources (http://www.bls.gov/green/#definition). 
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IMPLAN output estimates are measured in dollars, while an IMPLAN 
employment estimate includes both full- and part-time workers and is measured in annual 
jobs (Minnesota IMPLAN Group 2004). The analysis was conducted using 2012 dollars. 
“Jobs per million dollars spent” metrics were calculated for each project by multiplying 
the total employment estimate by $1 million then dividing by the project’s expenditures. 
This calculation allows for comparison of employment among projects with different levels of 
expenditure and is a commonly reported metric for analyses of government spending. 

In the context of the ARRA projects and job creation, direct jobs refer to 
employees who use their skills to restore the damaged coastal habitats.  Indirect jobs are 
those that are created in the industries that supply the materials or services, such as 
lumber or concrete, needed to complete the projects. Induced jobs are created when the 
increase in demand resulting from restoration employees spending at local businesses 
(such as restaurants or hotels) necessitates more staff at those establishments. The results 
are presented by region: Northeast, Northwest, Southeast, Southwest, Pacific Islands, 
Alaska, and Great Lakes. 

 
2.2 Characterization of habitats and restoration activities 

 

Healthy habitats play an important role in our society and our economy. In 
helping communities restore coastal habitats, the NOAA Restoration Center applies four 
main types of habitat restoration activities (Table 1). This categorization was used in this 
analysis to summarize all study results. These approaches include removing fish passage 
barriers, restoring hydrologic reconnection to tidal wetlands and floodplains, rebuilding 
native oyster populations, and controlling invasive species to prevent loss of coral reef 
habitat. 

 
Table 1. Restoration strategies and goals. 

Number of projects under 
Restoration Center 
Strategies 1  

Restoration Goal  

Fish Passage (39) Improving access for migratory fish species such as 
salmon, and reducing hazards. 

Hydrologic Reconnection (36) Restoring the flow of water to coastal systems and 
floodplains.   

Shellfish Recovery (6) Construction of reef by using shell and rock to 
stabilize the shoreline and promote oyster 
colonization.  
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Number of projects under 
Restoration Center 
Strategies 1  

Restoration Goal  

Coral Recovery (2) Removal of coral reef smothering invasive algal 
species. 

Other Strategy (42) Marine debris removal. 

1Numbers in parenthesis indicate the number of ARRA projects implementing corresponding restoration 
strategies across the 47 awards. Some ARRA projects implement more than one strategy. 

 

The ARRA projects restored a range of habitat types, from riparian zones to 
oyster and coral reefs. Table 2 describes the broad categories of habitats. These habitat 
types are critical to the life cycles of many NOAA trust species or riverine and coastal 
species. Ecological performance measures monitored by each ARRA project included 
stream miles opened, habitat acres restored, and marine debris metric tonnage removed. 
Data for ecological metrics were derived from performance progress reports. 

 
Table 2. Habitat types. 

Habitat General Description 

Coral reef Area strongly affected by coral colonies in shallow tropical/sub-
tropical ocean environments. 

Freshwater wetland Wetlands without salt or tidal influence including forested, scrub-
shrub. 

Pond Un-vegetated wetland area without salt or tidal influence. 

Stream Area associated with an active stream or river channel. 

Water column Any habitat where the quality or quantity of services gained 
through restoration does not depend on substrate. 

Tidal wetland Vegetated or sediment flats subject to tidal inundation. 

Oyster reef/ shell 
bottom 

Areas where habitat functions are strongly affected by presence of 
shell. 

Submerged aquatic 
vegetation 

Vegetated, mostly sub-tidal wetlands, commonly called sea 
grasses. 
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Habitat General Description 

Riparian zone (non-
wetland) 

Non-wetland habitats, adjacent to rivers or coastal shorelines, that 
either influence or are influenced by aquatic ecosystems. 

Upland Any habitat that is not flooded during part of the year/does not 
show the characteristics of wetland habitat. 

 
 
2.3. Ecosystem services valuation 

Broadly defined, ecosystem services are the benefits that flow from nature to 
people such as the production of fish, water purification, and coastal protection. A subset 
of the ARRA projects, conducted by our partners that received ARRA funding, measured 
the downstream effects of restoration, such as the socioeconomic benefits of healthier 
rivers and coastal habitats. The long-term socioeconomic benefits of restoration that were 
examined  included commercial and recreational harvest, ecotourism, erosion prevention, 
flood protection, water quality, carbon sequestration, nitrogen sequestration, and 
habitat/species diversity.  

3.  Results 

3.1. Economic Impact 

The effects on the local economy are categorized by direct, indirect, and induced 
cycles of spending, and can be measured in terms of jobs, labor income, value added, and 
output. Direct employment refers to people who will use their skills to restore and 
monitor damaged wetlands, shellfish beds, and coral reefs and reopen fish passages that 
boost the health and resiliency of coastal and Great Lakes areas. Indirect jobs are 
generated in industries that supply materials or services to support restoration project 
activities, such as suppliers who provide nursery plantings, lumber, or concrete, as well 
as miscellaneous professional services including the consulting of scientific, engineering, 
or legal services conducted in addition to direct jobs. Induced jobs are the result of 
expenditures by restoration project employees and businesses. For example, when 
workers at the restoration site go out to lunch, they are supporting induced jobs in local 
restaurants. By spending money locally on goods and services, project personnel support 
a wider variety of business, which in turn may stimulate demand for more employees in a 
wider variety of industries. 

The total effect is reported here in terms of jobs, labor income, value added, and 
output (Table 3). ARRA restoration activities directly and indirectly supported 2,280 full- 
and part-time jobs. Labor income (including wages and salaries and benefits, as well as 
proprietors’ income) from jobs directly or indirectly supported from the 125 ARRA 
projects was $115.8 million.  The ARRA projects contributed $143.7 million to the U.S. 
economy in terms of value added.  Counting direct, indirect, and induced impacts, the 
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total monetary expenditures of $154.1 million resulted in $260.4 million in total output. 
This represents the total value of all goods and services produced by all of the industries 
within the study region. 

Table 3. Economic impacts of ARRA restoration investment, 2012. 

Economic 
Impact 

Employment* 
(Number of jobs) 

Labor 
Income** 

(US$ 2012) 

Value 
Added*** 
(US$ 2012) 

Output****            
(US$ 2012) 

Direct 1,462 76,562,613 79,485,944 154,088,144 

Indirect 350 18,615,945 27,908,964 48,566,484 

Induced 468 20,659,728 36,349,380 57,807,524 

Total 2,280 115,838,287 143,744,288 260,462,152 
 
Source:  NOAA Restoration Center calculations using the IMPLAN modeling system. 

*Employment is defined as the number of payroll and self-employed jobs, including part 
time jobs. 

**Labor income is defined as wages and salaries and benefits as well as proprietors' 
income. 

*** This is the difference between an industry’s total output and the cost of its 
intermediate inputs. It equals gross output (sales or receipts and other operating income, 
plus inventory change) minus intermediate inputs (consumption of goods and services 
purchased from other industries or imported). Value added consists of compensation of 
employees, taxes on production and imports less subsidies, and gross operating surplus.   

**** Represents the total value of all goods and services produced by all of the industries 
within the study region. 
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Figure 3 also shows the employment effects of restoration activities. The analysis 
demonstrates ARRA funding directly supported 1,462 jobs. However, when accounting 
for local multipliers, 2,280 jobs were supported.   
 
 

 
 
Figure 3. Employment effects of restoration. 

 

Figure 4 highlights the economic impact in terms of labor income, which is a 
measure of employment income including wages, benefits, and proprietor income. For 
example, the ARRA investment in the Great Lakes generated $8.5 million, $2.1 million, 
and $2.7 million in direct, indirect, and induced effects of labor income for this region, 
respectively. This means labor income of $8.5 million was generated from the ARRA 
investment in habitat restoration. Labor income of $2.1 million was generated from inter-
industry transactions such as supplying industries, and the induced labor income of $2.7 
million reflects changes in local spending from income changes in the directly and 
indirectly affected industry sectors. 

 -  200  400  600  800  1,000  1,200  1,400  1,600  1,800  2,000  2,200  2,400

Alaska

Pacific Islands

Great Lakes

Northwest

Southeast

Southwest

Northeast

Combined

Number of Jobs Supported 

Alaska Pacific
Islands

Great
Lakes Northwest Southeast Southwest Northeast Combined

Direct 44 135 132 211 247 325 368 1,462
Indirect 7 16 41 57 67 76 85 349
Induced 10 21 66 65 90 101 115 469
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Figure 4. Labor income effects of restoration. 

 

As mentioned above, the value added is the difference between an industry’s total 
output and the cost of intermediate inputs.  For example, in the Northwest region, value 
was added as a result of purchasing wood and native plants, and utilizing labor services 
for floodplain dike removal and revegetation. Thus, $21 million value added represents 
the total amount of additional or new economic activity that occurred from the ARRA 
funds in the Northwest region (Figure 5).  

 

0.0 20.0 40.0 60.0 80.0 100.0 120.0 140.0

Alaska

Pacific Islands

Great Lakes

Northwest

Southeast

Southwest

Northeast

Combined

Labor Income (US$ mil, 2012) 

Alaska Pacific
Islands

Great
Lakes Northwest Southeast Southwest Northeast Combined

Direct 2.2 3.9 8.5 10.3 13.7 18.5 19.4 76.6
Indirect 0.4 0.6 2.1 2.7 3.5 4.6 4.7 18.6
Induced 0.4 0.8 2.7 2.6 3.8 5.0 5.3 20.7
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Figure 5. Value added effects of restoration. 

Output refers to the total value of goods and services. For example, the ARRA 
restoration projects generated $48 million in output (sales value) in the Southeast region. 
Of this $48 million, about 60 percent ($28.6 million) was direct effects (direct spending 
from construction and engineering expenses), and the remaining 40 percent was 
generated through the direct expenditures trickling through the economy in the form of 
indirect and induced effects. The indirect effects of $8.8 million are the increased sales 
(production) of the businesses supplying goods and services. The induced effects of $10.6 
million are the increase in the output of the local businesses due to increased jobs and 
household wages (Figure 6).  
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Southwest

Northeast

Combined

Value Added (US$ mil, 2012) 

Alaska Pacific
Islands

Great
Lakes Northwest Southeast Southwest Northeast Combined

Direct 2.1 3.0 9.0 12.1 15.1 17.7 20.5 79.5
Indirect 0.6 1.1 2.9 4.1 5.2 6.8 7.1 27.9
Induced 0.8 1.5 4.6 4.8 6.7 8.7 9.3 36.3
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Figure 6. Output effects of restoration. 

The ARRA coastal habitat restoration projects require the employment of people 
with diverse sets of skills. For example, marine debris removal requires, among other job 
types, boat operators and heavy equipment managers, while oyster and coral reef 
restoration may require divers, barge operators, fishermen, and scientists in addition to 
the aforementioned.  For fish passage, restoration job types were environmental 
consultants, engineers, and construction workers.  

These habitat restoration projects supported, on average, 15 jobs per million 
dollars spent, and 30 jobs per million invested in labor intensive restoration projects 
(Table 4). A preliminary estimate of 17 jobs per million spent was based on, projects that 
were still underway and expenditures were not final (Edwards, et al., 2013).  
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Table 4. Jobs supported by habitat restoration.  

Restoration Effort Type                           
(Number of ARRA Projects) 

Range of Restoration Job Types Number of Jobs 
per Million US$ 

(range) 
Fish Passage (39) Environmental consultants, engineers, 

construction workers, landscapers, lawyers, 
scientists, administrative positions 

14  
(6-21)  

Improving access for migratory 
fish species such as salmon and 
reducing hazards  
 
Hydrologic Reconnection (36)  Geologists, engineers, landscapers, heavy 

equipment operators, construction workers, 
helicopter pilots, biotechnologist, project 
managers  

15                     
(12-17) Restoring the flow of water to 

coastal systems and floodplains  

Shellfish Restoration (6)  Barge, tug operators and loading crews, 
fishermen, scientists, technicians, 
biologists, divers, mining and quarry 
workers, truck drivers, project managers, 
outreach specialists, administrative 
positions  

16   
(8-23) Construction of reef using shell 

and rock; Stabilizes the shoreline 
and promotes oyster colonization  

Coral Recovery  (2)  Pilots, construction workers, feral goat 
hunters, landscapers, administrative 
positions  

30  
(27-32)  

Removal of coral reef smothering 
invasive algal species and control 
of sedimentation by removal of 
feral goats and re-vegetation 
Other Strategies (42) Cleanup crew (laborers), small boat 

operators, administrative staff, marine 
salvors, welders, heavy equipment 
managers, lawyers, accountants. 

15                     
(10-29) Removal of derelict fishing gear, 

reducing “ghost fishing” impacts  

Restoring the habitat function in 
the areas between land rivers and 
streams 

Construction workers (including site 
foreman, surveyor, survey assistants, 
equipment operators, laborers, and dump 
truck drivers), nursery workers, project 
manager, environmental consultants, 
archeological consultant, graphic designer, 
administrative positions  

All restoration types Average jobs per million $ 15 
 
  Updated from Edwards et al. (2013) for completed projects.  
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3.2. Ecological Performance 
 

On-the-ground restoration opened historic river habitat to migratory fish, removed 
marine debris from our oceans and coasts, reconnected tidal wetland habitat, and restored 
shellfish and coral reefs.  Marine debris removal involved the collection of derelict 
fishing nets, crab traps, old ropes, and other fishing gear that ensnare marine life and 
create navigation hazards. River restoration focused on removing defunct dams, failing or 
undersized culverts, levees, and other river barriers to reconnect floodplain habitats. 
Fishway installation and vegetation plantings were installed to help fish pass barriers not 
appropriate for removal.    Coral reef restoration involved the physical removal of algae 
and other invasive species, planting native vegetation, and other erosion control 
techniques to limit sediment transport within the watershed. Table 5 presents a list of 
typical species that benefit from habitat restoration.   

The ecological performance measures for these restoration efforts are presented 
by region and habitat type in Table 6 and Table 7, respectively. These projects restored a 
total of 25,584 acres of habitat, opened 677 miles of stream for fish passage, and removed 
433,397 tons of debris.  Uplands, tidal wetlands, and in-stream/pond projects returned the 
largest restored acreage (Figure 7). Uplands included 11,750 acres that benefitted corals 
restored by managing sediment. 
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Table 5. Typical species that benefit from habitat restoration. 

Region Species  

(In bold font, to be listed under the Endangered Species Act. Source: RCDB, 2015.) 
Alaska Coho, king, pink and sockeye salmon Cutthroat trout  

Great 
Lakes 

Largemouth and smallmouth bass  
Bluegill                                     
Muskellunge 
Northern pike 

Black crappie                         
Lake sturgeon 
Walleye 

Northeast Largemouth and striped bass  
White perch  
Brook trout  
Atlantic salmon                   
Rainbow smelt  
Atlantic and shortnose sturgeon 
River and blueback herring alewife  
American, hickory  and skipjack shad 
Marshhay and smooth cordgrass 

Sea lamprey      
White flounder 
Bluefish 
Eastern oyster 
Blue crab 
Bay scallop 
Mummichog  
Eelgrass                  
American eel        

Northwest Oregon chub                                       
Starry flounder                            
Pacific lamprey                      
Quillback rockfish                   
Chum, pink, chinook, coho salmon                  
Bull, cutthroat, steelhead trout 

Eulachon 
Dungeness crab  
Harbor porpoise 
Western pond turtle 
Steller sea lion 
Gray and humpback whale 

Southeast Bay anchovy  
Hardhead and sailfin catfish Atlantic croaker  
Black and red drum  
Southern kingfish  
Sheepshead minnow  
Striped mullet 
Pinfish 
Spotted seatrout 
Seashore saltgrass  
Smooth and marsh hay cordgrass 
Blue and stone crab  

Black mangrove 
Gulf menhaden  
Black needlerush 
Eastern oyster  
Pickleweed 
Saltwort 
Bull shark  
Shoalgrass 
Grass shrimp  
Snook 
Oyster toadfish  

Southwest Northern anchovy  
Tidewater goby  
California halibut  
Pacific lamprey  
Shiner perch  
Coho, Chinook salmon  
White and green sturgeon  
Cutthroat and steelhead trout 
Green sea turtle 

Red legged frog  
Sea Otter  
Brown pelican  
Western snowy plover  
Light-footed clapper rail 
California clapper rail  
English sole  
Savannah sparrow  
California least tern  

Pacific 
Islands 

Snapper 
Sea bass 
Seamount groundfish 
Skipjack, yellowfin, bigeye and albacore tuna 

Corals 
Crustaceans 
Green sea turtle 
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Table 6. Habitat restored, stream miles opened, and debris removed resulting from 
ARRA restoration funds. 

Region   Habitat Restored 
(acres)  

 Stream Opened 
(miles)  

 Debris Removed 
(tons)  

 Northeast             2,376.3        161.4      250,000.0  
 Northwest             1,121.2        318.2             145.0  
 Southeast             3,146.4              -                    -    
 Southwest             7,112.8            7.7                  -    
 Pacific Islands           11,776.7              -                    -    
 Alaska                  18.1          13.8             390.0  
 Great Lakes                  32.9        176.3      182,862.0  

 Total           25,584.4        677.4      433,397.0  
 
Source: NOAA Restoration and Conservation Database, 2015. 
 
 
Table 7. Habitat restored, stream miles opened, and debris removed resulting from 
ARRA restoration funds by habitat type. 

 

Habitat Type 

Habitat 
Restored 
(acres) 

Stream 
Opened 
(miles) 

Debris 
Removed 

(tons) 

Coral reef                60.0      
Freshwater wetland              163.1  15     182,862.0  
Stream/pond           2,929.4  659.87   
Water column              232.2      
Tidal wetland           9,475.9               535.0  
Oyster reef              513.0      
Submerged aquatic vegetation                  5.0      
Riparian zone (non-wetland)              446.7  2.5   
Upland         11,759.2        250,000.0  

Total         25,584.4  677.4     433,397.0  
 
Source: NOAA Restoration and Conservation Database, 2015.  
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Figure 7. Distribution of habitat restored by type. 
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3.3. Socioeconomic Benefits  
 

A subset of the ARRA projects measured the downstream effects of restoration 
such as the socioeconomic benefits of healthier rivers and coastal habitats. These projects 
were not conducted by NOAA and are a subset of projects conducted by our partners 
related to the projects that received ARRA funding. These socioeconomic benefits 
include the economic value of outdoor recreation (e.g., diving, angling) and ecosystem 
services such as flood control and clean water. These long-term benefits represent a 
significant expansion on the economic return on investment to the economic impacts. The 
methods applied in these studies ranged from economic benefit analyses to investigating 
coastal community perceptions about habitat restoration (Table 8).  These estimates refer 
to the contribution of the habitat restoration activities.  The projects highlighted in the 
report are as follows: 

(1) Muskegon Lake Area of Concern Socioeconomic Assessment (Michigan)7,8  

This project was awarded $10 million to restore wetlands and stabilize shoreline 
along the south shore of the lake. The Great Lakes Commission restored 33 acres of 
wetland and stabilized shoreline at 10 separate locations in the Muskegon Lake Area of 
Concern (AOC). The project was designed to address 40 percent of the loss of fish and 
wildlife habitat beneficial use impairment target for the Muskegon Lake AOC.   

A detailed economic study was conducted using a hedonic, travel cost and 
contingent valuation to estimate the economic benefits that resulted from the project. The 
study found that the restoration will generate a $12 million increase in property values, 
up to $600,000 in new tax revenue annually, and more than $1 million in new 
recreational spending with nearly 65,000 additional visitors annually over 15 years. The 
total value generated is nearly six times the initial investment. 

(2) Fisher Slough Socioeconomic Study (Washington)9 

This project restored 60 acres of freshwater tidal marsh and improved passage to 
15 miles of high-quality habitat for chum, coho, threatened Chinook salmon, and other 
important species. Activities included replacing antiquated floodgates with self-regulating 
gates; conducting tidal wetland restoration; relocating a drainage ditch; and setting back 

                                                
7 Braun, H. (Great Lakes Commission). 2013. Final Narrative Report American Recovery and 
Reinvestment Act of 2009, Muskegon Lake Great Lakes Area of Concern, Habitat Restoration 
Project. National Oceanic and Atmospheric Administration, National Marine Fisheries Service 
(17 p). 
 
8 Isley, P., E. S. Isley and C. Hause. 2011. Muskegon Lake Area of Concern Habitat Restoration 
Project: Socioeconomic Assessment. Final Project Report. Grand Valley State University (26 p). 
 
9 EconNorthwest. 2012. Economic Benefits of the Fisher Slough Restoration Project. Report 
prepared for The Nature Conservancy and National Oceanic and Atmospheric Administration, 
National Marine Fisheries Service (33 pp). 
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levees. The Skagit River supports a regionally significant abundance and diversity of 
Pacific salmon and is one of the only rivers in the lower 48 states that supports all eight 
species of anadromous salmonids. However, the area has lost more than 70 percent of its 
historic tidal wetlands.  

This project benefits the local agricultural community by reducing the risk of 
flood damage and drainage maintenance costs. The study estimated $21 million in 
economic benefits over 50 years are expected from the restoration activities around 
Fisher Slough in Washington’s Skagit Delta.   

(3) Maunalua Bay Reef Restoration Project (Hawaii)10 

The Maunalua Bay Coral Reef Restoration project is a large-scale restoration in 
Hawaii that restored coral reefs through manual removal of invasive alien algae. 
Restoring coral reefs through manual removal of invasive alien algae restored hard 
substrate and sand bottom habitat enabling coral recruitment and seagrass expansion.  

Local perspectives on ecological conditions in Maunalua Bay were examined 
using a network-based sampling approach, extensive observation in the study area, and 
in-depth interview surveys. A semi-structured survey instrument was used to guide a total 
of 131 interviews. More than 94 percent of interviewees indicated that the project had 
stimulated greater understanding of local history, and more than 89 percent indicated 
enhanced ecological understanding. More than 82 percent asserted that the project had 
resulted in a feeling of heightened personal ownership of the bay and its resources, and 
more than 84 percent believed that the project resulted in an enhanced sense of 
community-level stewardship. Further, almost 80 percent of interviewees reported the 
invasive algae removal project was benefiting local businesses, and more than 95 percent 
agreed that the project had generated interest in future habitat restoration and 
conservation projects in the region. 

(4) Perceived Value and Effectiveness of Management for Oyster Reefs  
(Alabama)11, 12  

Breakwater reefs created along two stretches of shoreline protect almost 30 acres 
of habitat for submerged aquatic vegetation and create almost 3 acres of oyster reef. The 
submerged reefs will protect more than a mile of coastal habitat by reflecting erosive 
wave energy away from the shoreline.  

                                                
10 Petterson, J. S., and E. Glazier. 2011. Social and Economic Benefits of the Maunalua Bay Reef 
Restoration Project. Final Report prepared by Impact Assessment, Inc. for The Nature 
Conservancy and National Oceanic and Atmospheric Administration, National Marine Fisheries 
Service (58 p). 
11 DeQuattro, J. 2012. Coastal Alabama Economic Recovery and Ecological Restoration Project. 
Final Report from The Nature Conservancy to NOAA Restoration Center, U.S. Department of 
Commerce (35 p).  
12 Scyphers, S.B., J.S. Picou, S.P. Powers. 2012. Perceived Status, Value and Effectiveness of 
Management Initiatives for Oyster Reefs in Coastal Alabama. A Final Socioeconomic Report 
from the University of South Alabama to The Nature Conservancy (23 p). 
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A socioeconomic survey was developed to determine how Alabama coastal 
residents perceive oyster reefs, their role in nearshore waters, and their management. 
Specifically, the survey focused on the current status, ecological importance, 
management effectiveness, and support for initiatives relating to the oyster fishery. 
Results show that oysters were recognized for their overall ecological importance, 
providing a regulating service by filtering bay water (70 percent of respondents), and for 
protecting shoreline marsh habitats (80 percent of respondents). The strongest support 
was for stricter fines for sewage spills (73 percent of respondents). Residents strongly 
support oyster reef restoration and protection, and a majority would pay additional taxes 
to protect oyster reefs. 

(5) Assessing the Long-term Economic Value and Costs of Oyster Reefs (North 
Carolina)13  

A total of 46 acres of oyster reefs were created at Crab Hole and Clam Shoal 
sanctuaries in Pamlico Sound, the second largest estuarine system in the United States. 
This project provided valuable substrate for high levels of oyster recruitment, habitat use 
by estuarine reef fish, and fishing opportunities for recreational fishermen.  

Cost-benefit analysis was used to assess the long-term value that would be 
derived from restored oyster reefs. Using a benefit transfer14 approach, the Crab Hole and 
Clam Shoal oyster reef sanctuaries collectively provide ecosystem services totaling more 
than $11,000 per acre annually. The annual value of ecosystem services provided by the 
18.60 acres of oyster reef habitat at the Crab Hole Sanctuary was estimated at $206,218, 
whereas those of the 26.96 acres of reef at the Clam Shoal Sanctuary annually were worth 
$166,376. 

(6) Huntington Beach Wetlands Enhanced Ecosystem Service Values (California)15 

This project provided tidal circulation and restored 41 acres of urban wetlands in 
Huntington Beach by breaching a levee, creating channels and planting native vegetation. 
The Magnolia project was the final phase of this restoration project, which restored 
habitat for birds, shellfish, and coastal marine fish—such as anchovy, mullet, corvina, 

                                                
13 Grabowski, J. H., M. F. Piehler, and C. H. Peterson. 2011. Assessing the long‐term economic 
value and costs of the Crab Hole and Clam Shoal oyster reef sanctuaries in North Carolina. 
University of North Carolina at Chapel Hill, Institute of Marine Sciences Study Final Report (28 
p). 
 
14 Benefit transfer is defined as the use of research results from pre-existing primary studies to 
predict estimates such as willingness to pay (WTP) or related information for other, typically 
unstudied sites or policy contexts. Benefit transfers are most often used when time, funding, data 
availability or other constraints preclude original research, so that preexisting estimates must be 
used instead (Johnston, et al., 2015). 
 
15 IEC (Industrial Economics, Inc.). 2012. Enhance Ecosystem Services and Associated Values: 
Restoration of the Huntington Beach. Report prepared for Office of Response and Restoration, 
National Oceanic and Atmospheric Administration, National Marine Fisheries Service (53 p). 
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and halibut—and improved connectivity of coastal marsh habitats along the south coast 
of California.  

The analysis is based on the expected change in carbon stored and the change in 
property values associated with the restoration activity. Carbon sequestration rates post-
restoration and market values of the affected properties were estimated. To estimate the 
present value of this benefit, a discount rate of 3 percent was used. Carbon storage and 
sequestration benefits of $130,000 over 50 years can be generated from increased 
vegetation and salt marsh soils, which remove carbon from the atmosphere where it 
would otherwise contribute to climate change associated damages. In addition, the 
restoration investment increases the extent of open water wetland in the region, 
enhancing space and aesthetics as reflected in increased residential property values of 
$36.3 million. 

(7) Economic Benefits of South San Francisco Bay Salt Pond Restoration (California) 16 

This project provided tidal circulation to previous salt ponds, and restored 4,700 
acres of wetlands in southern San Francisco Bay by breaching levees, regrading interior 
areas, and supporting natural revegetation. This project contributes to the recovery of 
threatened and endangered species such as steelhead trout; increased habitat for 
migratory birds and marine mammals; and improved productivity of the Bay’s ecosystem.  

Using the benefit transfer method, the estimated annual benefit to local and 
regional communities ranges from $3 million to $9.5 million. 

(8) Economic Benefits of Virginia Seaside Bays Restoration (Virginia) 17 

This project restored native oysters, seagrass, and bay scallops to Virginia's 
seaside bays from Chincoteague inlet to the Chesapeake Bay. Twenty-two acres of native 
oyster reefs were restored at 12 different sites, 100 acres of seagrass were planted, and 
2.4 million juvenile bay scallops were re-introduced to bays where they have been extinct 
for 75 years.  

The benefits of oyster reefs were examined over a 40-year period. The estimated 
total economic values, including market values for commercial finfish production and 
non-market values for recreational fishing, ranged from $49,133 to $112,460 per year. 

                                                
16 Abt Associates, Inc. 2014. Estimating the Change in Ecosystem Service Values from Coastal 
Restoration. Final Report Prepared for Center for American Progress and Oxfam America. (116 
p). 
17 Abt Associates, Inc. 2014. Estimating the Change in Ecosystem Service Values from Coastal 
Restoration. Final Report Prepared for Center for American Progress and Oxfam America. (116 
p). 
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Table 8. Socioeconomic benefit studies. 

Ecosystem service 
value 

ARRA Project 

Muskegon Lake Area 
of Concern 
Socioeconomic 
Assessment (MI) 

Fisher Slough 
Socioeconomic 
Study (WA) 

Socioeconomic 
Benefits of the 
Maunalua Bay 
Reef Restoration 
Project (HI) 

Perceived Value and 
Effectiveness of 
Management for Oyster 
Reefs  (AL) 

Assessing the 
Long-term 
Economic Value 
and Costs of Oyster 
Reefs (NC) 

Huntington Beach 
Wetlands Enhanced 
Ecosystem Service 
Values (CA) 

Economic Benefits 
of South San 
Francisco Bay Salt 
Pond Restoration 
(CA) 

Economic Benefits 
of Virginia Seaside 
Bays Restoration 
(VA) 

Total Value $47.5 million net 
present value (NPV) 

$9.1 - $20.6 
million NPV     $13.4 million NPV   $2.9 -$9.5 million 

annual 
$49,133 - $112,460 
annual 

Commercial 
harvest   

$729,000 - 
$3,646,000 NPV 
(increased crop 
value) 

73.6% perceived 
improvement in 
local fisheries 

  $74,476 annual 
commercial value   

$4,198 annual 
(halibut); $19,976 
annual (rockfish) 

$34,113 annual 

Recreational 
harvest          $119,309 annual 

recreational value   

$25,789 annual 
(halibut); $6,308 
annual (rockfish); 
$23,322 annual 
(striped bass) 

$3,439 - $22,696 
annual 

Ecotourism 

$3.5 million per year 
additional 
recreational value; 
$35.6 million NPV 

              

Aesthetic 
appreciation 

$11.9 million 
additional housing 
value 

  
94.2% perceived a 
cleaner-looking 
bay 

    $36.3 million 
property value      

Erosion 
prevention   

$367,000 - 
$775,000 NPV 
(reduced dredging 
costs) 

  
80% perceived 
protection for shoreline 
vegetation 

        

Flood protection   

$198,000 - 
$4,852,000 NPV 
(reduced cost of 
flood damage) 

            

Water quality       70% perceived 
improved water quality         

Carbon 
sequestration           $130,000 annual $54,303 annual $132 annual 

Nitrogen 
sequestration         $298,053 

denitrification      $11,449 - $55,519 
annual 

Habitat/species 
diversity 

      74% perceived critical 
habitat for fish and 
crabs 

$15,027 SAV 
enhancement value 

 20-40% increase in 
foraging birds 
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4. Conclusion 
 

America’s coastal habitats are vital to the local and national economy. Coastal 
communities provide recreation, tourism, and commercial activities like fishing because 
of healthy habitats. Nature’s benefits—also called “ecosystem services”—are the 
contributions that support our day-to-day lives. This could include higher property 
values, lower infrastructure costs, and increased flood protection.  

The primary goals of the ARRA projects were to restore habitats and stimulate 
economic growth. The economic impacts in this study and associated with the ARRA 
restoration projects are both short-term in nature given their brief on-the-ground duration, 
as well as long-term. Awarded projects have resulted in 25,584 acres of habitats restored, 
677 stream miles opened for fish passage, and 433,397 tons of debris removed from our 
oceans. In terms of economic growth, the 2,280 jobs supported through ARRA funding 
signify a valuable contribution to our nation’s restoration economy18 that may have a 
long-lasting effect in local economies. NOAA generates 30 jobs for each million dollars 
invested in labor intensive restoration projects. This study determined that habitat 
restoration projects support, on average, 15 jobs per million dollars spent. 

Aside from immediate ecological and economic benefits, coastal restoration 
projects can provide significant long-term benefits through the rehabilitation and 
strengthening of the ecosystem services restored areas provide. For example, the 
rebuilding and restoration of oyster reefs can translate into the protection of critical 
habitat and infrastructure through wave attenuation, the improvement of habitat health 
through water filtration, and countless economic, recreational, social, and cultural 
benefits related to oyster harvesting. Despite the importance of these long-term 
ecosystem service benefits to coastal managers and stakeholders, not many studies have 
attempted their quantification. These limitations can affect the local, state, and federal 
agencies’ willingness to support further restoration work and the participation of 
stakeholders in conservation initiatives. 

The present analysis of the ARRA projects suggests restoration investment has 
and may result in significant ecological improvements and socioeconomic benefits to 
project participants and to the residents and communities adjacent to coastal areas. 
Results of this report contribute to the knowledge regarding economic values of different 
habitat types in different regions and at different scales. The values in this report focus 
not only on use value but also on non-use value as the latter may have more policy 
relevance (e.g., anadromous fish passage).  

An assessment of the co-benefits of restoring habitat can help policy makers 
identify and categorize societal values that are generated by NOAA’s products, that is 
improved ocean and coastal environmental quality. Combining social science and 
ecological approaches can provide NOAA with better understanding about how human 

                                                
18 The broad definition of Restoration Economy includes both the built and natural environment 
(Cunningham, 2002). Restoration economy in this report refers on economic activity relating to 
ecological or habitat restoration. 
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behavior impacts the natural environment. Results of these initiatives will assist in 
NOAA efforts to prioritize, measure outcomes, forecast, and make better resource 
management decisions with respect to fisheries habitat conservation. 

Looking forward, healthy habitats are important for sustainable fisheries and 
provide numerous other benefits to communities.  Decision-makers and local 
stakeholders may use this information for policy, management, or investment decisions 
that lead to on-the-ground change.  To do this, the following next steps may be 
considered:  

• Developing guidance or suggestions for award recipients about the types of 
socioeconomic outcomes and data to collect.  

• Implementing restoration projects that reflect co-benefits such as potential 
recreational use and enhanced property values.  

• Engaging local citizens and partner organizations when planning restoration 
projects so that stakeholders are vested in the success of habitat restoration and 
sustainable fisheries. 

• Communicating the co-benefits and improvements that the communities are 
experiencing from habitat restoration projects.  

• Understanding which of these co-benefits are important to the community, if we 
were to do another project in the area, and providing partners with a status update 
of the projects. 

A healthy economy depends on a healthy environment.  We conserve habitat to 
sustain the nation’s fisheries—but habitat is not just valuable for the home it provides for 
fish and wildlife. It also improves water quality, provides jobs, and supports stronger 
business growth. This analysis determined that aside from immediate ecological and 
economic benefits, coastal restoration projects could provide significant long-term 
benefits through the rehabilitation and strengthening of the ecosystem services restored 
areas provide. The findings in this study are important to help better understand the role 
of green jobs in the economies of local communities, as well as the long-term ecosystem 
services the projects provide, including the reduction of damage to life and property. 
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Appendices 
 

Appendix 1. Detailed Regional Impact Analyses  
 
For each of the regions listed below, a summary of the projects completed with ARRA 
funding is provided. Each summary includes the following key components of the 
project:  
  

• Number of acres, miles, etc.  
• Species benefitted 
• Restoration technique implemented 
• Key partners  
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Northeast 
 

 
 

 
Winnicut River Fish Passage Restoration (NH) 
This project removed the Winnicut Dam in Greenland, New Hampshire, restoring river 
connectivity, function, and improving water quality. The dam removal and installation of a fish 
passage structure under the upstream bridge opened 0.1 mile of upstream habitat for migratory 
fish such as alewives, blueback herring, and American eel.  Intertidal smelt spawning habitat was 
also restored, enhancing the Winnicut River’s significant contribution to this historically 
important recreational and commercial fishery. This project was implemented by the New 
Hampshire Department of Environmental Services, University of New Hampshire, New 
Hampshire Coastal Program, New Hampshire Fish and Game Department, and Coastal 
Conservation Association of New Hampshire.  
 
Salmon Habitat Restoration (ME) 
This project reconditioned 53 fish passage barriers in the Machias River watershed of Maine. 
Impassable culverts at road crossings were removed and unneeded commercial roads were 
decommissioned. The project opened 63 miles of habitat for endangered Atlantic salmon and 
other commercially and recreationally important fish species, restored natural stream function, 
and reconnected the upper watershed to downstream areas. Project partners included the Maine 
Department of Marine Resources, U.S. Fish and Wildlife Service, University of Maine, and 
Project SHARE (Salmon Habitat And River Enhancement). 
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Piscataway Park Living Shoreline Restoration (MD) 
A 2,800 foot vegetated “living shoreline” was constructed along the banks of the Potomac River 
creating two acres of spawning and nursery habitat for more than a dozen fish species. This 
project reduced shoreline erosion, which improves water quality and provides protection for 30 
acres of freshwater wetland and threatened Native American archeological resources. The project 
was implemented by the Alice Ferguson Foundation Inc. and the National Park Service. The 
Chesapeake Bay Trust contributed to this project. 
 
Bride Brook and West Restoration (CT) 
This project involved restoration of salt marsh habitat and migratory fish runs at Rocky Neck 
State Park in East Lyme and West River Memorial Park in New Haven. At Rocky Neck State 
Park, failing dual Bride Brook culverts were replaced with a single, large box culvert, to restore 
tidal exchange to 63 acres of salt marsh and improve alewife passage to Bride Lake, restoring 
Connecticut’s largest river herring run. Three failing West River wooden tide gates were removed 
and replaced with self-regulating structures that allow increased tidal exchange with the upriver 
marsh and provide river herring access to upriver spawning habitats. These projects opened 12 
river miles and restored tidal marshes in the park heavily used for a variety of passive and active 
recreation. Project implementers were Restore America's Estuaries, Connecticut Fund for the 
Environment, City of New Haven, and Save the Sound. 
 
Naugatuck River Restoration (CT) 
This project involved the construction of a bypass channel around the Tingue Dam, which 
restored 32 miles of historic migratory fish habitat on the Naugatuck River. This habitat benefits 
American shad, blueback herring, alewife, and American eel by creating a bypass channel around 
the Tingue Dam. The project was implemented by the Connecticut Department of Environmental 
Protection and the Town of Seymour. 
 
Seaside Bays Restoration (VA) 
This project restored 22 acres of native oysters at 12 different sites, planted 100 acres of seagrass, 
and re-introduced 2.4 million juvenile bay scallops to Virginia's seaside bays from Chincoteague 
inlet to the Chesapeake Bay where they have been extinct for 75 years. The Nature Conservancy 
worked in partnership with the Virginia Institute of Marine Science, the Virginia Marine 
Resource Commission, and the Virginia Coastal Zone Management Program throughout the 
implementation of the project.  
 
Lincoln Park Wetland Restoration (NJ) 
This project restored 42 acres of coastal habitat on a former 90 acre municipal landfill in a highly 
urbanized former industrial area of the Hackensack River basin. The project completed the full 
remediation of the former landfill and replaced it with a combination of wetland, transitional 
zone, tide pond, and tide creeks. Project partners included the U.S. Army Corps of Engineers, 
Port Authority of New York and New Jersey, Hudson County (NJ) Parks Department, and the 
New Jersey Department of Environmental Protection. 
 
Stony Brook Salt Marsh and Fish Passage Restoration (MA) 
The Stony Brook award consisted of a fish passage project and a salt marsh restoration project in 
Brewster, Massachusetts.  The fish passage project replaced a degraded, undersized culvert that 
conveyed Stony Brook beneath a state road with larger box culverts. This restored normal tidal 
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exchange to 20 acres of salt marsh, improved 3,000 feet of a migratory fish run, and repaired a 
fish ladder to enhance fish passage to 386 acres of ponds that provide habitat for river herring and 
American eel.  The salt marsh restoration project replaced an undersized culvert that conveyed 
Paines Creek beneath a town-owned road with a larger culvert, which restored normal tidal 
exchange to 21.3 acres of salt marsh. The project was implemented by the Association to 
Preserve Cape Cod, Massachusetts Division of Ecological Restoration, and the Town of 
Brewster. 
 
Patapsco River Restoration (MD) 
This project is a critical component of the largest river restoration in Maryland and will establish 
a model for future dam removal efforts around the state. Removal of the Simkins and Daniels 
dams is the start of a larger effort to remove four mainstem dams on the Patapsco River aimed at 
restoring more than 65 miles of spawning habitat for blueback herring, alewife, American shad, 
and hickory shad, and more than 183 miles for American eel. It has enhanced public access and 
significantly improved recreational fishing and boating opportunities throughout the Patapsco 
Valley State Park.  The park is one of Maryland’s most popular and frequently used parks and is 
also part of the Chesapeake Bay watershed. The project partners were American Rivers, 
Maryland Department of Natural Resources, and Friends of Patapsco Valley State Park, Ltd. 
 

Penobscot River Restoration (ME) 
This project removed the Great Works Dam, which directly opened 2 river miles for migratory 
fish species on the Penobscot River. This project is part of a broader initiative, which restored and 
opened more than 1,000 miles of the Penobscot River and reconnected inland endangered 
Atlantic salmon habitat to the Gulf of Maine. This regionally and nationally significant project  
removed three significant barriers to migration; restored the full assemblage of 11 native 
migratory fish species to the river; provided benefits for wildlife, tribal culture, and the Gulf of 
Maine; and spurred community and economic development in New England’s second largest 
watershed. Several partners implemented the project: Maine Audubon; Natural Resources 
Council of Maine, Trout Unlimited, Penobscot River Restoration Trust, The Nature Conservancy, 
American Rivers, Atlantic Salmon Federation, and the Penobscot Indian Nation.  
 
Rhode Island River Ecosystem Restoration (RI) 
This set of projects involved six high-priority fish passage projects—three technical fishways on 
the Ten Mile River and three passage projects on the Pawcatuck River. With the projects 
completed, river herring and American shad are able to migrate upstream to access an additional 
8 river miles and 1,502 lake and pond acres providing spawning habitat for alewife using the two 
watersheds. The upper Pawcatuck River is known for its high water quality and diversity of 
wetlands and other fish habitats. With NOAA funding, one Pawcatuck River dam was removed, a 
technical fishway was constructed at the iconic Horseshoe Falls dam, and a nature-like fishway 
was constructed at the uppermost Kenyon Mill dam. The Ten Mile River is characterized as an 
urban watershed where a remnant river herring run had been sustained for decades by local 
volunteers who netted the fish at the base of the first barrier (Omega Pond Dam) and released the 
adult herring unharmed above the dam.  With fishways now installed at each of the dams, shad 
and herring now have access to the upper reaches of the Ten Mile River in southeastern 
Massachusetts. Our project partners included the Rhode Island Coastal Resources Management 
Council, U.S. Fish and Wildlife Service, Rhode Island Department of Environmental 
Management, Ten Mile River Watershed Council, Natural Resources Conservation Service, U.S. 
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Environmental Protection Agency, Save the Bay (Narragansett Bay), and U.S. Army Corps of 
Engineers. 
 
Annex Table 1. Ecological performance of ARRA projects in the Northeast.  
 
 

Project Title 
Habitat 

Restored 
(acres)  

Stream 
Opened 
(miles) 

Debris 
Removed 

(tons) 

Winnicut River Restoration (NH) 1.0 0.1 - 

Salmon Habitat Restoration (ME) - 62.6 - 

Piscataway Park Living Shoreline Restoration (MD) 32.3 - - 

Bride Brook and West River Restoration (CT) 250.0 12.0 - 

Naugatuck River Restoration - 32 - 

Seaside Bays Marine Ecosystem Restoration (VA) 122.0 - - 

Lincoln Park Wetland Restoration (NJ) 42 0.9 250,000 

Stony Brook Salt Marsh Restoration (MA) 427.0 0.5 - 

Patapsco River Restoration (MD) - 43.0 - 

Penobscot River Restoration (ME) - 2.0 - 

Rhode Island River Restoration (RI) 1,502.0 8.3 - 

Total 2,376.3 161.4 250,000 
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Annex Table 2. Employment and labor income impacts of ARRA projects in the Northeast region. 
 

Project Title Employment Labor Income (US$ 2012) 
Direct Indirect Induced Total Direct Indirect Induced Total 

Winnicut River Restoration (NH) 2 1 1 4 115,736 29,856 37,653 183,245 

Atlantic Salmon Habitat 
Restoration (ME) 27 5 6 37 721,853 194,514 199,852 1,116,219 

Piscataway Park Living Shoreline 
Restoration (MD) 9 2 3 15 624,054 118,317 130,761 873,132 

Bride Brook and West River 
Restoration (CT) 25 6 8 39 1,259,883 389,931 445,219 2,095,034 

Naugatuck River Restoration 
(CT) 18 5 7 31 1,270,768 408,028 436,950 2,115,746 

Seaside Bays Marine Ecosystem 
Restoration (VA) 30 3 3 37 804,676 110,409 94,194 1,009,279 

Lincoln Park Wetland Restoration 
(NJ) 91 24 36 151 6,900,103 1,710,717 1,978,874 10,589,694 

Stony Brook Salt Marsh 
Restoration (MA) 17 4 5 27 783,352 211,270 211,486 1,206,108 

Patapsco River Restoration (MD) 30 8 12 50 2,275,341 484,771 566,788 3,326,900 

Penobscot River Restoration 
(ME) 83 18 22 123 2,988,170 707,419 794,513 4,490,102 

Rhode Island River Restoration 
(RI) 36 9 10 55 1,656,434 397,989 405,323 2,459,746 

Total 368 85 115 568 19,400,370 4,763,222 5,301,613 29,465,205 
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Annex Table 3. Value Added and output impacts of ARRA projects in the Northeast region. 
 

Project Title Total Value Added (US$ 2012) Output (US$ 2012) 
Direct Indirect Induced Total Direct  Indirect Induced Total 

Winnicut River 
Restoration (NH) 528,272 42,606 65,697 636,576 627,448 67,774 102,679 797,901 

Atlantic Salmon Habitat 
Restoration (ME) 577,447 337,197 361,337 1,275,981 1,805,024 619,416 594,089 3,018,529 

Piscataway Park Living 
Shoreline Restoration 
(MD) 

599,356 170,683 248,675 1,018,713 1,150,850 295,619 387,907 1,834,377 

Bride Brook and West 
River Restoration (CT) 1,123,861 585,077 743,095 2,452,033 2,230,360 897,468 1,111,683 4,239,511 

Naugatuck River 
Restoration (CT) 1,430,988 563,915 722,397 2,717,300 2,634,582 879,364 1,086,147 4,600,092 
Seaside Bays Marine 
Ecosystem Restoration 
(VA) 

1,057,215 242,067 213,074 1,512,356 2,166,284 414,870 346,383 2,927,537 

Lincoln Park Wetland 
Restoration (NJ) 7,410,616 2,436,629 3,348,746 13,195,991 13,364,275 4,128,492 5,100,912 22,593,678 

Stony Brook Salt Marsh 
Restoration (MA) 748,629 345,981 394,451 1,489,061 1,645,912 553,233 602,471 2,801,616 

Patapsco River 
Restoration (MD) 2,389,217 713,175 994,139 4,096,531 4,020,438 1,096,066 1,524,659 6,641,163 

Penobscot River 
Restoration (ME) 2,974,233 1,107,779 1,430,845 5,512,857 7,289,543 2,090,723 2,358,797 11,739,063 

Rhode Island River 
restoration (RI) 1,661,883 591,292 737,245 2,990,420 3,490,918 993,364 1,161,685 5,645,966 

Total 20,501,716 7,136,401 9,259,699 36,897,817 40,425,634 12,036,390 14,377,411 66,839,434 
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Northwest 
 

 
  
 
Hansen Creek Floodplain Restoration (WA) 
This project restored 140 wetland acres by reconnecting the main stem of Hansen Creek, a 
tributary of the Skagit River, to its historic floodplain through the modification of levees, 
excavation, installation of woody debris habitat structures, and native revegetation. These efforts 
provided important habitat for chum, coho, threatened Chinook salmon and steelhead, and other 
important species. Downstream agricultural flooding reduction has been achieved with flood 
water detention and sediment capture within the project site.  Holding capacity of the newly 
restored wetland is effectively lowering downstream flood height, duration, and frequency.  The 
project was implemented by Skagit County Public Works, Upper Skagit Tribe, and the National 
Association of Counties. 
 
Elwha River Floodplain Restoration (WA) 
A series of restoration projects (including engineered log jam placement, dike removals, and re-
vegetation activities) improved the habitat conditions of more than 80 acres within the lower 
Elwha River—the largest tributary draining into the Strait of Juan de Fuca and historically the 
largest producer of salmon in the region. The project benefits Puget Sound Chinook salmon and 
Puget Sound steelhead, both listed as threatened under the Endangered Species Act. This project 
was successfully completed by the Lower Elwha Klallam Tribe and the National Park Service. 
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Rogue River Restoration (OR) 
The project removed the Gold Ray Dam, a 38-foot-high dam that spans the main stem of the 
Rogue River. The removal restored free-flowing conditions and unimpeded migratory fish access 
to about 300 upstream miles within the watershed. The project complemented other recent dam 
removals in the watershed and removed the last fish passage barrier on the river, benefitting 
Chinook salmon, steelhead, and Southern Oregon/Northern California Coast Coho salmon—
listed as threatened under the Endangered Species Act.  Various partners implemented the 
project: Oregon Watershed Enhancement Board, WaterWatch of Oregon, Jackson County, 
Oregon Department of Fish and Wildlife, National Center for Conservation Science and Policy, 
Ecotrust, and Rogue Valley Council of Governments. 
 
Qwuloolt Estuary Restoration (WA) 
Located in the lower Snohomish River, the Qwuloolt Estuary had been cleared, drained, and cut 
off from tidal and riverine influences by an extensive network of levees. This project built an 
upgraded setback levee that protects homes and critical infrastructure for the city of Marysville, 
Washington.  After the setback levee was constructed, 1,500 linear feet of the old levee system 
was removed, which restored tidal processes to more than 350 acres of highly productive 
estuarine habitat.  This diverse environment provides unique habitat critical for the survival and 
recovery of five species of salmonids, including Chinook salmon, which is listed as threatened 
under the Endangered Species Act. The project also restored natural hydrologic connection to two 
stream systems, providing unrestricted fish access to upstream spawning and rearing habitat. The 
project was implemented by the City of Marysville, U.S. Fish and Wildlife Service, Tulalip 
Tribes of Washington, U.S. Army Corps of Engineers, and Snohomish County Public Works. 
 
Delta Ponds Restoration (OR) 
Delta Ponds is a 150-acre complex of former side-channel habitat along the main stem Willamette 
River that provided rearing habitat for juvenile salmonids. This project restored and enhanced the 
side-channel and riparian habitat through earthwork, invasive species removal, and planting 
activities. Excavation between ponds opened access to more than 2 miles of side-channel habitat 
along the Willamette River. The increased hydrologic connectivity and the restoration of more 
than 30 acres of riparian and wetland habitat will benefit juvenile Chinook salmon, listed as 
threatened under the Endangered Species Act. Project partners included the U.S. Bureau of Land 
Management, Oregon Watershed Enhancement Board, U.S. Army Corps of Engineers, City of 
Eugene, and the Oregon Department of Fish and Wildlife. 
 
Fisher Slough Marsh Restoration (WA) 
This project restored 60 acres of freshwater tidal marsh and improved passage to 15 miles of 
high-quality habitat for chum, coho, threatened Chinook salmon, and other important species. 
Activities included replacing antiquated floodgates with self-regulating gates, conducting tidal 
wetland restoration, relocating a drainage ditch, and setting back levees. The Skagit River 
supports a regionally significant abundance and diversity of Pacific salmon and is one of the only 
rivers in the lower 48 states where all eight species of anadromous salmonids are represented. 
This project benefited the local agricultural community by reducing the risk of flood damage and 
drainage maintenance costs. The project was implemented by partners from the Skagit Drainage 
and Irrigation District 17, Skagit Dike District #3, Skagit System Cooperative, Skagit County 
Public Works, The Nature Conservancy of Washington, and The Nature Conservancy. 
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Smuggler’s Slough Nooksack River Restoration (WA) 
The project resulted in reconnection of 225.4 acres of freshwater tidal wetlands and salt marsh, 
and improved flow along the Smuggler's Slough and out into eelgrass habitat in Lummi Bay.  An 
adjacent roadway was raised to decrease flood impacts. These restored areas benefit threatened 
Chinook salmon and steelhead trout, as well as chum, coho, sockeye, and pink salmon. The 
project was implemented by the Whatcom Land Trust, Nooksack Tribe, Natural Resources 
Conservation Service, Whatcom County River and Flood Department, Northwest Indian College, 
Lummi Youth Academy, U.S. Fish and Wildlife Service, Washington Department of Ecology, 
and Washington Recreation and Conservation Office. 
 
Puget Sound Derelict Fishing Gear Removal (WA) 
This project eliminated derelict fishing nets as a major source of marine species mortality and 
habitat damage in the Puget Sound by removing 90 percent of legacy derelict fishing nets. The 
project removed approximately 3,000 nets to benefit the threatened Southern Resident Orca 
whale, Chinook salmon, and chum salmon. Removal teams included members of the Nisqually, 
Puyallup, and Squaxin tribes, as well as other commercially trained divers. Various project 
partners included the Washington State Department of Fish and Wildlife, Natural Resources 
Consultants, Nisqually Indian Tribe, Northwest Straits Commission, and Northwest Straits 
Marine Conservation Foundation. 
 
Oregon Fishing Industry Restoration Partnership (OR) 
This project employed crab fishermen to help remove derelict Dungeness crab pots and other 
fishing gear along the Oregon Coast. The project removed a total of 145 metric tons of debris, 
including nearly 3,000 derelict crab pots, from the marine environment. The project also engaged 
32 members of the crabbing industry in 378 hours of volunteer gear recovery. These activities 
benefit the Dungeness crab population as well as marine mammals, including gray whales, 
threatened Steller sea lions, and endangered humpback whales. The project was implemented by 
the Oregon Department of Fish and Wildlife, Oregon Dungeness Crab Commission, Oregon State 
Police, and various fish processing companies.  
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Annex Table 4. Ecological performance of ARRA projects in the Northwest region.  
 

Project Title 
Habitat 

Restored 
(acres)  

Stream 
Opened 
(miles) 

Debris 
Removed 

(tons) 

Hansen Creek Floodplain Restoration (WA) 140.0 - - 
Elwha River Floodplain Restoration (WA) 82.0 - - 
Rogue River Restoration (OR) - 285.0 - 
Qwuloolt Estuary Restoration (WA) 350.0 16.0 - 

Delta Ponds Habitat Restoration (OR) 31.0 2.2 - 

Fisher Slough Marsh Restoration (WA) 60.0 15.0 - 
Smuggler's Slough Nooksack River Restoration 
(WA) 225.4 - - 

Puget Sound Derelict Fishing Gear Removal (WA) 232.2 - - 
Oregon Fishing Industry Restoration Partnership 
(OR) 0.6 - 145.0 

Total 1121.2 318.2 145.0 
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Annex Table 5. Employment and labor income impacts of ARRA projects in the Northwest region. 
 

Project Employment Labor Income (US$ 2012) 
Direct Indirect Induced Total Direct Indirect Induced Total 

Hansen Creek Floodplain Restoration 
(WA) 12 2 2 16 406,965 79,523 78,792 565,280 

Elwha River Floodplain Restoration 
(WA) 19 4 4 27 781,006 156,821 137,582 1,075,408 

Rogue River Restoration (OR) 53 14 16 83 2,320,335 495,372 542,330 3,358,037 

Qwuloolt Estuary Restoration (WA) 13 4 5 22 872,069 286,794 267,074 1,425,937 

Delta Ponds Habitat Restoration (OR) 15 3 4 23 522,204 128,895 135,582 786,680 

Fisher Slough Marsh Restoration 
(WA) 55 12 14 81 2,671,674 528,725 518,385 3,718,785 

Smuggler's Slough Nooksack River 
Restoration (WA) 13 4 4 21 677,732 173,827 151,933 1,003,491 

Puget Sound Derelict Fishing Gear 
Removal (WA) 21 12 14 47 1,703,306 795,226 684,454 3,182,987 

Oregon Fishing Industry Restoration 
Partnership (OR) 10 1 2 13 368,447 42,858 80,013 491,318 

Total 211 57 65 333 10,323,738 2,688,041 2,596,145 15,607,924 
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Annex Table 6. Value Added and output impacts of ARRA projects in the Northwest region. 
 

Project Total Value Added (US$ 2012) Output (US$ 2012) 
Direct Indirect Induced Total Direct Indirect Induced Total 

Hansen Creek 
Floodplain Restoration 
(WA) 

533,971 127,192 154,032 815,195 1,013,915 320,250 250,516 1,584,681 

Elwha River Floodplain 
Restoration (WA) 998,789 247,654 283,247 1,529,690 2,003,653 464,230 455,692 2,923,574 

Rogue River 
Restoration (OR) 2,453,028 779,308 1,012,137 4,244,473 5,507,450 1,469,590 1,665,712 8,642,752 

Qwuloolt Estuary 
Restoration (WA) 1,088,635 397,505 449,128 1,935,267 2,000,000 709,329 702,065 3,411,394 

Delta Ponds Habitat 
Restoration (OR) 749,667 209,056 250,589 1,209,312 1,642,302 365,721 408,763 2,416,786 

Fisher Slough Marsh 
Restoration (WA) 3,027,855 830,532 1,013,402 4,871,789 5,766,100 1,662,735 1,648,191 9,077,026 

Smuggler's Slough 
Nooksack River 
Restoration (WA) 

906,149 265,154 302,957 1,474,260 1,733,803 576,973 505,756 2,816,532 

Puget Sound Derelict 
Fishing Gear Removal 
(WA) 

1,912,349 1,150,681 1,174,647 4,237,677 4,595,369 1,831,448 1,890,673 8,317,490 

Oregon Fishing 
Industry Restoration 
Partnership (OR) 

407,480 67,948 148,490 623,917 733,312 123,589 241,132 1,098,033 

Total 12,077,921 4,075,029 4,788,628 20,941,579 24,995,904 7,523,866 7,768,500 40,288,269 
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Southeast 
 

 
 
 
Mississippi River Tidal Marsh Restoration (LA) 
Sediment was hydraulically dredged from the Mississippi River to create intertidal marsh 
elevations. The 63-acre restored marsh increased the area’s habitat value to estuarine-dependent 
fishes and reduced storm surge impacts to existing infrastructure. The project was implemented 
by the Louisiana Department of Natural Resources and Office of Coastal Protection and 
Restoration. 
 
Coastal Wetland Restoration (FL) 
Intertidal coastal wetlands in northeastern Florida support a variety of commercially and 
recreationally important fish species. This habitat restoration project was implemented at two 
sites with both ecological and recreational importance: North Peninsula State Park and Merritt 
Island National Wildlife Refuge.  By removing dredge spoil and impoundment dikes across 186 
acres of historic wetland habitat, natural tidal flow was restored to more than 1,900 acres of 
emergent salt marsh and mangrove habitats. This comprehensive effort greatly exceeded its 
proposed restoration goals of 12 miles of dike restoration and 30 acres of wetland restoration, and 
allowed the St. Johns River Water Management District to advance their restoration plans for the 
area by at least 5 years. The Merritt Island National Wildlife Refuge and the St. Johns River 
Water Management District implemented the project. 
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Louisiana Coast Shoreline Stabilization (LA) 
This project protected at least 7 miles of vulnerable shorelines along Grand Isle and St. Bernard 
Marsh.  By building more than 5 acres of bioengineered oyster reef, 287 acres of emergent marsh 
were protected and more than 100 marine species associated with oyster reefs in the northern 
Gulf of Mexico benefitted. Local communities also profited, as skilled laborers were hired and 
welding students were trained to create the reef structures. Project implementers were the The 
Nature Conservancy of Louisiana, Louisiana State Agricultural Center, and The Nature 
Conservancy. 
 
Coastal Alabama Restoration (AL) 
A submerged breakwater reef was created along two stretches of shoreline, protecting almost 30 
acres of habitat for submerged aquatic vegetation and creating almost 3 acres of oyster reef. 
Several reef types were studied to determine their relative benefits to stabilizing shoreline and 
creating habitat.  Unlike traditional erosion protection structures that contribute to habitat loss, the 
submerged reefs protect more than a mile of coastal habitat by reflecting erosive wave energy 
away from the shoreline. The project was implemented by the Dauphin Island Sea Lab, The 
Nature Conservancy of Alabama, Alabama Department of Conservation and Natural Resources, 
and The Nature Conservancy. 
 

Oyster Habitat Restoration (NC) 
This project created supplemental employment for oystermen and other water-related industries 
to rebuild 46 acres of oyster reefs across coastal North Carolina.  The project moved oyster 
restoration plans in North Carolina ahead by several years, speeding the recovery of the species 
and providing the multitude of services derived from oyster reefs. The project documented the 
synergistic benefits to other fisheries in the areas around created reefs. Project partners included 
the North Carolina Division of Marine Fisheries, North Carolina State University, North Carolina 
Coastal Federation, and the University of North Carolina at Wilmington. 
 
West Galveston Bay Estuary Restoration (TX) 
The project placed hydraulically dredged material from a 100-acre nearby borrow site to create 
gradual sloping perimeter and interior intertidal marsh mounds planted with Spartina alterniflora 
in two areas of West Galveston Bay—Carancahua Cove and Jumbile Cove. The mosaic of 
mounds protected and enhanced 136.1 acres of existing intertidal marsh and salt flat/marsh. It 
also restored approximately 328 acres of intertidal marsh complex (salt flat marsh/salt flat, 
intertidal marsh, and protected shallow open water), which serves as highly productive nursery 
grounds for recreational and commercial fish species in the Gulf of Mexico. The project provides 
ecological services, such as a buffer to mitigate flood and storm damage, trap sediments to reduce 
erosion and stabilize shorelines, and filter pollutants to minimize their accumulation in fish and 
wildlife or the human food chain.  The project was implemented by the Texas Parks and Wildlife 
Department and the Texas General Land Office. 
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St. Lucie/Loxahatchee Rivers and Oyster Reef Habitat Restoration (FL) 
This project restored 26 acres of oyster reef habitat within the St. Lucie Estuary and the 
Loxahatchee River systems. More than 30 million pounds of limestone and oyster shell cultch 
were deployed to construct a series of small patch oyster reefs.  Oyster reefs provide much 
needed substrate for oyster spat recruitment. In addition, these restoration efforts will help 
improve water quality in both rivers, enabling expanded growth of seagrass and supporting both 
estuarine and marine fish nurseries. These reefs provide habitat structure for other species (e.g., 
shrimp, clams, crabs, and snails) and a variety of fish, including many economically important 
species such as gag grouper, gray snapper, sheepshead, and red drum.  Enhancing oyster 
populations in this area also contributed to the goals of the Comprehensive Everglades 
Restoration Plan. Project partners included the South Florida Water Management District, Martin 
County Board of County Commissioners, and the Loxahatchee River District. 
 
Shoreline and Oyster Habitat Restoration (SC) 
Charleston, South Carolina, is an example of a coastal urban area where impacts from historic 
development activities have led to the degradation of shoreline and estuarine habitats. 
Fortunately, many of these areas, important for commercial and recreational fish species and 
aesthetic and recreational value, can be restored to provide their former benefits. These 
restoration projects stabilized eroding shorelines, revitalized a degraded salt marsh, and increased 
fisheries habitat by up to 200 acres—all in recreational areas with high value to the public. The 
project was implemented by the South Florida Water Management District, Martin County Board 
of County Commissioners, and the Loxahatchee River District. 
 
Lost River Preserve Restoration (FL) 
The Lost River Preserve project restored 70 acres of coastal habitat through the removal of exotic 
Brazilian pepper and Australian pine by regrading the disturbed portions of the site into an 
estuarine marsh and planting marsh vegetation. Daily tidal exchange increased with the 
installation of a large box culvert under the adjacent county road. Channels constructed to convey 
tidal waters into the estuarine areas allows for the natural recruitment of mangroves and 
restoration of overall estuarine function. The restoration and enhancement of this site provides 
essential fish habitat for species such as snook, redfish, and spotted sea trout along the coastline 
of Tampa Bay. The project was implemented by the Gulf of Mexico Foundation, Hillsborough 
County Environmental Land Acquisition and Protection Program,  
Ecosphere Restoration Institute, Southwest Florida Water Management District-S.W.I.M. 
Program, and Preserving the Environment through Ecological Research (PEER). 
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Annex Table 7. Ecological performance of ARRA projects in the Southeast region.  
 

Project Title 
Habitat 

Restored 
(acres)  

Stream 
Opened 
(miles) 

Debris 
Removed 

(tons) 
 
Mississippi River Restoration (LA) 63.0 - - 

 
Coastal Wetland Restoration (FL) 2,094.9 - - 

 
Louisiana Coast Shoreline Stabilization (LA) 287.7 - - 

 
Coastal Alabama Ecological Restoration (AL) 31.4 - - 

 
Oyster Habitat Restoration (NC) 45.5 - - 

 
Galveston Bay Estuarine Habitat Restoration 
(TX) 

328.0 - - 

 
St. Lucie and Loxahatchee Rivers Oyster Reef 
Habitat Restoration (FL) 

25.6 - - 

 
South Carolina Shoreline and Oyster Habitat 
Restoration (SC) 

200.4 - - 

 
Lost River Preserve Fisheries Habitat 
Restoration (FL) 

70.0 - - 

 
Total 3,146.4 - - 
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Annex Table 8. Employment and labor income impacts of ARRA projects in the Southeast region. 
 

Project Employment Labor Income (US$ 2012) 
Direct Indirect Induced Total Direct Indirect Induced Total 

Mississippi River Restoration 
(LA) 23 7 10 40 1,497,975 445,591 450,157 2,393,723 

Coastal Wetland Restoration 
(FL) 25 8 11 44 1,115,326 444,441 439,598 1,999,365 

Louisiana Coast Shoreline 
Stabilization (LA) 44 11 20 75 3,072,155 490,633 881,420 4,444,208 

Coastal Alabama Ecological 
Restoration (AL) 54 7 7 68 932,671 244,325 236,398 1,413,394 

Oyster Habitat Restoration 
(NC) 24 11 8 43 1,266,911 445,924 254,362 1,967,197 

Galveston Bay Estuarine 
Habitat Restoration (TX) 33 10 14 57 2,803,663 786,416 730,337 4,320,416 

St. Lucie and Loxahatchee 
Rivers Oyster Reef Habitat 
Restoration (FL) 32 9 13 54 2,237,704 475,822 560,672 3,274,197 

South Carolina Shoreline and 
Oyster Habitat Restoration 
(SC) 

7 2 3 12 395,226 96,920 118,737 610,883 

Lost River Preserve Fisheries 
Habitat Restoration (FL) 7 2 3 12 362,190 116,286 149,980 628,456 

Total 247 67 90 404 13,683,821 3,546,358 3,821,661 21,051,840 
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Annex Table 9. Value added and output impacts of ARRA projects in the Southeast region. 
 

Project Total Value Added (US$ 2012) Output (US$ 2012) 
Direct Indirect Induced Total Direct  Indirect Induced Total 

Mississippi River 
Restoration (LA) 1,522,296 604,527 753,910 2,880,732 3,023,303 1,060,125 1,212,923 5,296,352 

Coastal Wetland 
Restoration (FL) 1,172,053 647,287 784,365 2,603,705 2,748,812 1,108,925 1,255,527 5,113,264 

Louisiana Coast Shoreline 
Stabilization (LA) 2,892,868 715,252 1,480,248 5,088,369 4,156,222 1,139,504 2,396,084 7,691,811 

Coastal Alabama 
Ecological Restoration 
(AL) 

1,278,935 469,069 436,943 2,184,946 2,956,446 854,526 712,675 4,523,647 

Oyster Habitat 
Restoration (NC) 1,935,664 738,741 546,823 3,221,228 5,030,001 1,192,216 858,305 7,080,522 

Galveston Bay Estuarine 
Habitat Restoration (TX) 2,950,098 1,082,208 1,217,599 5,249,905 5,133,103 1,898,407 1,914,031 8,945,541 

St. Lucie and Loxahatchee 
Rivers Oyster Reef 
Habitat Restoration (FL) 2,501,256 675,257 984,485 4,160,998 4,024,959 1,072,062 1,519,822 6,616,843 

South Carolina Shoreline 
and Oyster Habitat 
Restoration (SC) 

423,078 133,751 209,364 766,193 760,799 228,203 339,909 1,328,911 

Lost River Preserve 
Fisheries Habitat 
Restoration (FL) 

392,524 169,264 264,070 825,857 750,000 290,419 426,197 1,466,616 

Total 15,068,771 5,235,355 6,677,806 26,981,933 28,583,645 8,844,389 10,635,473 48,063,507 
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Southwest 
 

 
 
 
Elkhorn Slough Restoration (CA) 
This project restored 450 acres within the Elkhorn Slough wetland complex. It is expected to 
boost ecosystem resilience to climate change by increasing the retention of sediment, critical to 
keeping pace with sea level rise. To dissipate tidal energy and re-establish the historic tidal range 
of the area, an adjustable water control structure was constructed at Parsons Slough, a major 
branch of the Elkhorn Slough estuary. The project was implemented by the California 
Department of Fish and Game, Elkhorn Slough National Estuarine Research Reserve, and the 
Elkhorn Slough Foundation. 
 
 
Big Springs Shasta River Restoration (CA) 
This project will improve more than 11 miles of important salmon spawning and rearing habitat 
along the Shasta River and tributaries by supporting natural revegetation of 125 acres of the 
riparian zone and actively planting 32 riparian acres. This project also created structural 
improvements to allow for fish-friendly irrigation. These efforts will protect cold water springs, 
enhance cold water flows, and restore aquatic habitat critical for Chinook, steelhead, and 
threatened coho salmon in the Shasta River, which is the last major tributary before the mainstem 
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Klamath River dams and crucial for salmonid restoration. The project was implemented by The 
Nature Conservancy California Chapter and the University of California Davis. 
 
San Diego Bay Restoration (CA) 
This project restored 281 acres in southern San Diego Bay by breaching levees, creating channels, 
and revegetation. The restoration addressed an important need in an urban area that has seen 
significant loss of estuarine habitat from development, including a 70 percent loss of salt marsh. 
Two areas of the bay were transformed to provide habitat essential to fish and other marine life, 
birds, and native plants. These two sites are the western salt ponds of the South San Diego Bay 
National Wildlife Refuge and the Chula Vista Wildlife Reserve, located in the Bay to the east of 
the salt ponds. The sites provide additional habitat for at least five federally or state listed 
threatened and endangered species; a diverse array of commercial and recreational fish; and tens 
of thousands of migratory birds. Project partners included the Southwest Interpretive Association, 
U.S. Environmental Protection Agency, San Diego Unified Port District, California State Coastal 
Conservancy, and U.S. Fish and Wildlife Service. 
 
 
San Francisco South Bay Salt Pond Restoration (CA) 
This project provided tidal circulation to former salt ponds and restored 3,208 acres of wetlands 
in southern San Francisco Bay at the Eden Landing, Alviso, and Middle Bair Island sites.  
Restoration activities included breaching levees, regrading interior areas, and supporting natural 
revegetation. In addition, remaining acres (approximately 150) of invasive spartina were treated 
throughout the Bay area. San Francisco Bay lost an estimated 85 percent of its historic wetlands 
to development, and this project represents part of the largest tidal wetland restoration effort on 
the West Coast of North America (more than 15,000 acres in total). The project also contributes 
to the recovery of threatened and endangered species such as steelhead trout; increasing habitat 
for migratory birds and marine mammals; and improving the productivity of the Bay’s ecosystem. 
Project partners included the California State Coastal Conservancy, Santa Clara Valley Water 
District, and the U.S. Fish and Wildlife Service. 
 
Huntington/Magnolia Marsh Restoration (CA) 
The project provided tidal circulation and restored 41 acres of urban wetlands in Huntington 
Beach by breaching a levee and creating channels and revegetation. The Huntington Beach 
Wetlands were once part of a large tidally influenced wetlands area encompassing 3,000 acres of 
what is now Costa Mesa. At present, only 300 acres of historic wetlands remain, most of which 
has been cut off from the ocean for decades. The Magnolia project is the final phase of this 
restoration project, not only restoring significant habitat for birds, shellfish, and coastal marine 
fish such as anchovy, mullet, corvina, and halibut, but also enhancing recreational use through 
adjacent public access improvements. This project was implemented by the Huntington Beach 
Wetlands Conservancy, California Conservation Corps, and the California State University Long 
Beach. 
 
Lower Klamath Riparian Restoration and Tribal Nursery (CA) 
This project restored 9 acres of in-stream habitat and 200 acres of riparian habitat; created two 
off-channel ponds in the lower Klamath River to benefit threatened coho salmon as well as 
Chinook salmon and steelhead trout, riparian buffers, and in-stream complexity on Lower 
Klamath tributaries; and expanded native plant nurseries. It created jobs in an area with high 
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unemployment directly benefiting the tribal community. The project partners were the Green 
Diamond Resources, Inc., Yurok Tribe, U.S. Fish and Wildlife Service, and U.S. Bureau of 
Indian Affairs. 
 
American Canyon Salt Pond Restoration (CA) 
The American Canyon "south unit" salt pond restoration project restored 1,164 acres of tidal 
wetlands by removing levees and contouring/excavating stream channels to re-create a natural 
tidal exchange, restore marsh, and provide flood protection. This project involved an important 
restoration expansion of the Napa-Sonoma Wildlife Area and San Pablo National Wildlife 
Refuge. The project will benefit threatened species including green sturgeon, delta and longfin 
smelt, steelhead, and Chinook salmon. The project was implemented by the California 
Department of Fish and Game and Ducks Unlimited. 
 
Coastal Fisheries Restoration Project (CA)   
This project involved the California Conservation Corps crew members in the restoration of more 
than 20 sites, restoring a total of 41 acres and opening 3 stream miles throughout coastal 
California. Restoration activities that benefited threatened and endangered salmon and steelhead 
included salmonid spawning surveys (live fish, carcasses, and redd counts) within selected stream 
reaches of the Eel River, Redwood Creek, and Humboldt Bay watersheds; enhanced salmonid 
habitat in Wilson Creek; revegetation of the banks of the creek to prevent erosion and reduce 
sediment runoff into Dry Creek; and salmonid habitat monitoring.  
 
These projects were implemented by partners, as follows: AmeriCorps Watershed Stewards; 
Audubon Society; Big Sur Land Trust; Cachuma Operation and Maintenance Board; Cachuma 
Resource Conservation District; California Coastal Conservancy; California Conservation Corps.; 
California Department of Fish and Wildlife; California Department of Forestry; California 
Department of Parks and Recreation; California National Guard - Grizzly Youth Academy; 
California Polytechnic State University; California State Coastal Conservancy; California State 
Parks; Campbell Timberland Management; Cate School Corporation; Carpinteria Creek 
Watershed Coalition; Central Coast Salmon Enhancement; City of Santa Barbara; City of San 
Luis Obispo; Ducks Unlimited; Eel River Watershed Improvement Group; Greenspace-Cambria 
Land Trust; Green Diamond Resources, Inc.; Land Conservancy of San Luis Obispo County; 
Land Trust for Santa Barbara County; Los Padres National Forest; Mendocino Redwood 
Company; Morro Bay National Estuary Program; Mountains Restoration Trust; Mr. Jamie 
Widdoes (Landowner); Napa County Flood Control District; Natural Resources Conservation 
Service; Outside Now Academy; Pacific Coast Fish, Wildlife, and Wetlands Restoration 
Association; Partners for Fish and Wildlife Program; Redwood Forest Foundation; San Luis 
Obispo County; Santa Lucia Fly Fishers; Santa Monica Bay Restoration Commission; Santa 
Monica Mountains Resource Conservation District; Sierra Watershed Progressive; Soper-
Wheeler Company; South Coast Habitat Restoration / Earth Island Institute; Trout Unlimited; 
U.S. Environmental Protection Agency; U.S. Fish and Wildlife Service; Wildlife Conservation 
Board; Yolo County Resource Conservation District. 
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Salmon Creek Restoration (CA)     
This project improved streamside corridor and in-stream habitat to benefit the endangered coho 
salmon and threatened steelhead. Project activities included installing rain catchment tanks to 
improve instream flow, planting native vegetation, and implementing other stream-related 
restoration activities to benefit fisheries resources. The project partners were the Bodega Water 
Company, Gold Ridge Resource Conservation District, Prunuske Chatham Inc., Salmon Creek 
Watershed Council, and Dragonfly Stream Enhancement. 
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Annex Table 10. Ecological performance of ARRA projects in California, Southwest region.  
 
  

Project Title 
Habitat 

Restored 
(acres)  

Stream 
Opened 
(miles) 

Debris 
Removed 

(tons) 

Elkhorn Slough Ecosystem Resilience 450.0 - - 
Shasta River/Big Springs Creek Coho 
Recovery 157.0 - - 

San Francisco Bay Salt Pond Restoration 4,704.2 - - 
San Diego Bay Restoration  257.0 - - 

Huntington Beach Wetlands/Magnolia Marsh 
Restoration  40.5 - - 

Lower Klamath Tributaries Riparian 
Restoration  214.5 - - 

American Canyon Tidal Wetlands Restoration 1,164.4 1.5 - 

Coastal Fisheries Restoration  41.0 3.0 - 

Salmon Creek Habitat Restoration  84.2 3.2 - 

Total 7,112.8 7.7 - 
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Annex Table 11. Employment and labor income impacts of ARRA projects in California, Southwest region. 
 

Project Employment Labor Income (US$ 2012) 
Direct Indirect Induced Total Direct Indirect Induced Total 

Elkhorn Slough Ecosystem 
Resilience  42 8 10 61 2,967,581 608,815 594,263 4,170,660 

Shasta River/Big Springs Creel 
Coho Recovery 29 5 4 37 765,450 148,188 130,956 1,044,593 

San Diego Bay Restoration  
29 8 12 49 1,746,800 475,912 550,106 2,772,818 

San Francisco Bay Salt Pond 
Restoration  62 15 22 100 4,377,650 1,047,626 1,160,035 6,585,311 

Huntington Beach 
Wetlands/Magnolia Marsh 
Restoration  

32 11 16 59 1,847,860 688,131 796,159 3,332,150 

Lower Klamath Tributaries 
Riparian Restoration 4 1 1 6 372,708 7,428 57,568 437,704 

American Canyon Tidal 
Wetlands Restoration 74 20 25 119 4,661,733 1,116,275 1,178,925 6,956,933 

Coastal Fisheries Restoration 
36 5 7 48 937,997 258,093 320,267 1,516,357 

Salmon Creek Habitat 
Restoration 16 4 4 24 871,916 206,157 202,922 1,280,995 

Total 325 77 101 502 18,549,695 4,556,625 4,991,200 28,097,520 
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Annex Table 12. Value added and output impacts of ARRA projects in California, Southwest region. 
Project Total Value Added (US$ 2012) Output (US$ 2012) 

Direct Indirect Induced Total Direct Indirect Induced Total 
Elkhorn Slough 
Ecosystem Resilience  2,701,829 880,407 976,031 4,558,267 4,503,614 1,320,493 1,437,355 7,261,462 

Shasta River/ Big 
Springs Creel Coho 
Recovery  

505,747 280,904 277,601 1,064,252 1,645,741 541,892 453,532 2,641,165 

San Diego Bay 
Restoration  1,722,399 686,940 962,465 3,371,804 3,270,636 1,128,916 1,488,154 5,887,706 

San Francisco Bay Salt 
Pond Restoration  4,371,323 1,467,729 1,964,348 7,803,400 7,620,943 2,374,576 3,022,352 13,017,871 

Huntington Beach 
Wetlands/ Magnolia 
Marsh Restoration  

1,810,340 1,025,192 1,372,706 4,208,238 3,532,800 1,865,758 2,217,278 7,615,836 

Lower Klamath 
Tributaries Riparian 
Restoration  

538,857 12,557 120,703 672,117 592,010 24,400 197,590 814,001 

American Canyon 
Tidal Wetlands 
Restoration 

4,280,336 1,677,670 2,118,869 8,076,876 8,477,108 3,189,565 3,367,246 15,033,919 

Coastal Fisheries 
Restoration  889,839 463,246 558,405 1,911,490 1,659,212 705,093 889,494 3,253,799 

Salmon Creek Habitat 
Restoration  844,557 298,688 354,252 1,497,497 1,580,661 484,561 546,257 2,611,479 

Total 17,665,228 6,793,333 8,705,381 33,163,942 32,882,725 11,635,253 13,619,259 58,137,238 
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Pacific Islands 
 

 
 
 
Pelekane Bay Watershed Restoration (HI) 
This restoration project, conducted in the upland areas of the Kohala watershed, reduced land-
based sediment inputs into coral reefs through erosion control, native revegetation, and limiting 
sediment transport.  This restoration project is a comprehensive partnership of all the major 
stakeholders in the Pelekane Bay Watershed area.  The Kohala Center contributed to this project. 
 
Maunalua Bay Reef Restoration (HI) 
This project restored 26.7 acres of coral reefs through manual removal of invasive alien algae. 
The restored sand bottom and hard substrate habitat enabled seagrass expansion and coral 
recruitment. Improvements included an increase in the abundance of certain native fish and limu 
species, better water quality, and sandier bottom conditions.  Local communities experienced 
first-hand how their efforts have succeeded while engaging in stewardship of the Bay. The Nature 
Conservancy of Hawaii, local government agencies, and local residents contributed to this 
project. 
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Annex Table 13. Ecological performance of ARRA projects in Hawaii, Pacific Islands 
region.  
 

Project Title 
Habitat Restored 

(acres)  
Stream 
Opened  
(miles) 

Debris 
Removed 

(tons) 

Pelekane Bay Watershed Restoration  11,750.0 - - 

Maunalua Bay Reef Restoration  26.7 - - 

Total 11,776.7 - - 
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Annex Table 14. Employment and labor income impacts of ARRA projects in Hawaii, Pacific Islands region. 
 

Project Employment Labor Income (US$ 2012) 
Direct Indirect Induced Total Direct Indirect Induced Total 

Pelekane Bay Watershed 
Restoration  60 8 8 76 1,842,631 270,727 290,588 2,403,947 

Maunalua Bay Reef 
Restoration  75 8 13 96 2,030,717 354,106 547,079 2,931,902 

Total 135 16 21 172 3,873,348 624,834 837,667 5,335,849 
 
 
 
Annex Table 15. Value added and output impacts of ARRA projects in Hawaii, Pacific Islands region. 
 

Project Total Value Added (US$ 2012) Output (US$ 2012) 
Direct Indirect Induced Total Direct  Indirect Induced Total 

Pelekane Bay Watershed 
Restoration  1,501,095 542,451 549,063 2,592,609 2,905,065 904,271 888,593 4,697,929 

Maunalua Bay Reef 
Restoration  1,546,783 600,984 952,488 3,100,254 3,408,848 1,406,043 1,579,811 6,394,703 

Total 3,047,877 1,143,434 1,501,551 5,692,863 6,313,913 2,310,314 2,468,404 11,092,631 
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Alaska 
 

 
  
 
Eyak Lake Restoration 
This project addressed several key stressors in the Eyak Lake, a 2,400-acre shallow lake in Cordova, 
Alaska. Fish passage was improved by removing barriers to lake circulation, restoring the stream channel 
to a more natural configuration, and revegetation of the shoreline. Trout and pink salmon have already 
been observed using the upstream habitat. Implemented by the Copper River Watershed Project with the 
U.S. Fish and Wildlife Service, U.S. Forest Service, Prince William Sound Science Center, Alaska 
Department of Fish and Game, National Fish and Wildlife Foundation, City of Cordova, Cordova District 
Fishermen United, Native Village of Eyak, Alaska Department of Transportation, Ecotrust, Prince 
William Soundkeepers, and the local communities. 
 
Kenai Peninsula Salmon Habitat Restoration 
The Kenai Watershed Forum restored a natural stream channel within Daves Creek, Stariski Creek and 
removed several barriers to fish passage along the Anchor River, Lagoon Creek, and Salmon Creek. This 
will benefit Chinook, coho, pink, and sockeye salmon. Other partners included the City of Kenai, City of 
Seward, U.S. Forest Service, Kenai River Sportfishing Association, U.S. Fish and Wildlife Service, 
Alaska Department of Fish and Game, Kenai River Center, City of Soldotna, and the Kenai Peninsula 
Borough. 
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Southeast Alaska Salmon Habitat Restoration  
This project restored estuarine hydrology within the Klawock River by constructing a culvert through a 
causeway that has blocked tidal exchange for nearly 50 years and that contributed to the decline of 
salmon in the Klawock River.  The project restored access for out-migrating juvenile salmonids to 460 
acres of eelgrass habitat and provided adult salmonids with increased access to the Klawock River 
watershed.  The project was completed in partnership with the Klawock Watershed Council, Alaska 
Department of Transportation and Public Facilities, and The Nature Conservancy. 
 
Marine Debris Removal and Restoration 
The Marine Conservation Alliance Foundation (MCAF) worked within 19 locations to restore the Alaska 
shoreline from Prince of Wales Island at the southern tip to Little Diomede Island at the northern end of 
Alaska. Large-scale community cleanups included the removal of derelict fishing gear and vessels 
totaling 390 tons of marine debris. The restoration benefited numerous seals, sea lions, whales, birds, and 
other species, many of which are protected under the Endangered Species Act.  
 
 
Annex Table 16. Ecological performance of ARRA projects in Alaska.  
 

Project Title 
Habitat 

Restored 
(acres)  

Stream 
Opened 
(miles) 

Debris 
Removed 

(tons) 

Eyak Lake Restoration 0.2 1.2 - 

Kenai Peninsula Salmon Habitat Restoration 12.0 12.6 - 

Southeast Alaska Salmon Habitat Restoration 5.0 - - 

Marine Debris Removal and Restoration 1.0 - 390.0 

Total 18.1 13.8 390.0 
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Annex Table 17. Employment and labor income impacts of ARRA projects in Alaska. 
 

Project Title 
Employment Labor Income (US$ 2012) 

Direct Indirect Induced Total Direct Indirect Induced Total 

Eyak Lake Restoration 8 1 1 10 323,706 47,477 52,072 423,254 

Kenai Peninsula Salmon 
Habitat Restoration  13 3 6 21 948,370 191,877 264,071 1,404,318 

Klawock River Salmon 
Passage and Habitat 
Restoration 

15 2 2 19 523,080 86,711 65,782 675,573 

Marine Debris Removal 
and Restoration 8 1 1 10 389,585 41,767 47,607 478,959 

Total 44 7 10 61 2,184,741 367,832 429,532 2,982,105 
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Annex Table 18. Value Added and output impacts of ARRA projects in Alaska. 
 

Project Title 
Total Value Added (US$ 2012) Output (US$ 2012) 

Direct Indirect Induced Total Direct  Indirect Induced Total 

Eyak Lake Restoration 265,441 78,863 102,342 446,646 638,473 162,781 167,611 968,865 

Kenai Peninsula Salmon 
Habitat Restoration 890,630 298,409 464,572 1,653,611 1,568,272 519,510 736,466 2,824,249 

Klawock River Salmon 
Passage and Habitat 
Restoration 

343,575 153,602 132,898 630,075 1,018,486 272,076 209,100 1,499,662 

Marine Debris Removal 
and Restoration 578,084 75,990 97,457 751,531 1,012,640 163,306 161,446 1,337,392 

Total 2,077,729 606,865 797,267 3,481,862 4,237,871 1,117,673 1,274,623 6,630,167 
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Great Lakes 
 

 
 
 
Dunes Creek Watershed Restoration (IN) 
The State of Indiana's Department of Natural Resources daylighted 750 feet of culvert within 
Indiana Dunes State Park to reconnect 7,407 acres of the Dunes Creek watershed to Lake 
Michigan. The project improved the flood capacity and resiliency along the creek and offers 
additional flood protection for historic public facilities that serve beachgoers. Federal Emergency 
Management Agency, State of Indiana Department of Natural Resources, and Department of 
Transportation were project implementers. 
 
Milwaukee River and Watershed Restoration (WI) 
The Ozaukee County Planning and Parks Department re-established fish access to riverine habitat 
through the removal of natural and man-made barriers within the Milwaukee River watershed 
(Village of Grafton's Lime Kiln and Newburg dams within the Milwaukee River), and the 
construction of a nature-like fishway along the Village of Thiensville's Mequon-Thiensville Dam. 
The project was implemented by the Ozaukee County Planning and Parks Department in 
coordination with the City of Mequon, Village of Thiensville, Village of Grafton, Wisconsin 
Department of Natural Resources, U.S. Fish and Wildlife Service, Milwaukee Community 
Service Corps, Milwaukee Riverkeeper, Riveredge Nature Center, Ulao Creek Partnership, and 
others. 
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Muskegon Lake Restoration (MI) 
The Great Lakes Commission and local partner West Michigan Shoreline Regional Development 
Commission restored 32 acres of wetland and stabilized shoreline at 10 separate locations for the 
Muskegon Lake Area of Concern. Project partners were the Great Lakes Commission, West 
Michigan Shoreline Regional Development Commission, Grand Valley State University-Annis 
Water Resources Institute, Muskegon River Watershed Assembly, Muskegon Lake Watershed 
Partnership, and landowners.  
 
 
 
Annex Table 19. Ecological performance of ARRA projects in the Great Lakes region.  
 

Project Title 
Habitat 

Restored 
(acres)  

Stream 
Opened 
(miles) 

Debris 
Removed 

(tons) 

Dunes Creek Watershed Restoration (IN) - 6.0 - 

Milwaukee River and Watershed Restoration (WI) - 170.3 - 

Muskegon Lake Restoration (MI) 32.9 - 182,862.0 

Total 32.9 176.3 182,862.0 
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Annex Table 20. Employment and labor income impacts for projects in the Great Lakes region. 
 

Project Title 
Employment Labor Income (US$ 2012) 

Direct Indirect Induced Total Direct Indirect Induced Total 

Dunes Creek Watershed 
Restoration (IN) 9 2 5 16 762,893 99,151 168,843 1,030,887 

Milwaukee River and 
Watershed Restoration (WI) 44 12 23 80 3,003,019 683,750 1,031,982 4,718,751 

Muskegon Lake Restoration 
(MI) 79 26 38 143 4,780,988 1,286,132 1,481,085 7,548,206 

Total 132 41 66 239 8,546,900 2,069,033 2,681,910 13,297,844 
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Annex Table 21. Employment and labor income impacts of ARRA projects in the Great Lakes region. 

Project Title 
Total Value Added (US$ 2012) Output (US$ 2012) 

Direct Indirect Induced Total Direct Indirect Induced Total 

Dunes Creek Watershed 
Restoration (IN) 794,681 148,050 305,451 1,248,182 1,401,602 332,882 512,772 2,247,256 

Milwaukee River and 
Watershed Restoration (WI) 3,103,185 959,618 1,714,534 5,777,337 5,246,850 1,604,013 2,776,408 9,627,271 

Muskegon Lake Restoration 
(MI) 5,148,837 1,810,879 2,599,063 9,558,778 10,000,000 3,161,703 4,374,675 17,536,378 

Total 9,046,702 2,918,547 4,619,048 16,584,297 16,648,452 5,098,599 7,663,854 29,410,905 
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Appendix 2. Restoration techniques 
 
The descriptions are meant to help clarify the techniques referenced in the project descriptions in 
Appendix 1.  
 
Appendix Table 1. Restoration techniques. 

Fish and Wildlife Management 

Invasives removal: 
fauna 

Physical removal or eradication of organisms from the habitat, which are non-
native or native but overabundant 
 

Species 
enhancement 

Addition of native animals to a restoration site. 
 
This can be used for oyster planting (such as “spat on shell” placement), coral 
transplant, other species reintroduction, or stock enhancement.  

Hard Structural Techniques 

Fishway Building or maintenance of a structure to enhance fish passage.   
 
This may be a concrete or metal fish ladder, or be a "nature-like" fishway made 
of rock and other natural bottom substrate. This project type may include 
modifying the dam during installation. 

Berm/dike 
modification 
(including 
replacement) 

Modification of a man-made earthen water retention structure. 
 
This can include partial removal, adding to an existing structure, or building a 
new structure to restrict water at a setback location. 

Berm/dike removal Any project that results in permanent removal of a man-made earthen water 
retention structure. 

Culvert modification 
(including 
replacement) 

Modification of a culvert to increase the diameter or width and height 
dimensions, decrease the longitudinal slope, or otherwise enhance the 
passability of fish through the culvert. 

Culvert removal Any project that results in permanent removal of a culvert, including 
daylighting culverts. 

Dam removal Any project that results in permanent removal of a dam.  

Tide gate modification 
(including 
replacement) 

Modification of tide gates to alter the current flow regime, or replacing the 
existing tide gate with a new gate. 

Weir construction Creation of a low structure for the purpose of creating greater ease of fish 
passage, enhancing grade control or habitat enhancement such as pool creation. 
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Other Habitat Modifications 

Bird habitat 
enhancement 

Creation, restoration, and/or enhancement of nesting and roosting habitat for 
birds. 

Contaminant removal/ 
remediation 

Removal of contaminants from soil, sediment, waste, or water. 

Debris removal Removal of on-shore or off-shore debris such as trash, fishing gear, vessels, or 
other man-made objects. 

Fencing/netting Erection of permanent or temporary fences, nets, or strings to prevent or 
reduce herbivory, predation, or other forms of habitat degradation. 

Large woody debris/ 
structure placement 

Addition of large wood or rock structures to increase habitat diversity, 
including pool creation, for fish and wildlife within streams and other 
waterways, including their banks. 

Stream channel 
reconnection/ creation 

Any project that increases the length of a stream channel, but not one that 
increases the habitat quality within the channel.   
 
Project types include re-connecting oxbows or side channels or otherwise 
adding off-channel habitat as well as main-stem channel.  

Stream flow 
modification 

Modification of stream flow through physical (not legal) measures to reduce 
water usage permanently, or provide water storage for later availability. 
 
This includes projects that install water catchment systems and/or tanks for 
water storage, etc. 

Protection 

Education and 
outreach 

Implementation of on-site or in-classroom educational activities, or outreach 
activities such as developing press or leading site tours. 

Signage Placement of signage on-site to inform the public regarding restoration and 
ecologically appropriate activities. 
 
This technique may include projects that develop or install 
educational/interpretive signage or signage to delineate restricted access zones, 
no-motor zones, etc. 

Research/ 
recommendations 

Activities NOT specifically resulting in on-the ground restoration, related to 
restoration research, involving the recommendation of future 
conservation/restoration actions. 
 
 

Restoration Infrastructure 

Native plant nursery Building or maintaining a structure to grow native plants.   The structure may 
be wood, glass, metal, plastic, or other construction materials. 
 
This technique also includes raising plants at the facility. 
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Sediment/Substrate Modification 

Oyster reef 
construction 

Placement of durable structure(s) to enhance the potential for oyster spat 
settlement. 

This can include shell, rock, or man-made materials such as “Baycrete.” 
Projects that utilize shells collected from oyster gardening should also include 
the “oyster gardening” technique, and those that include supplementation 
through spat on shell should also include “species enhancement.” 

Erosion control Use of soft erosion control methods, such as installing coconut fiber, rock, 
large wood, breakwaters, etc.  

This technique should be used for shorelines or banks, including living 
shoreline or bioengineering projects. 

Fill removal Removal of sediment to reach the desired project elevation. 

Placement of 
fill/dredge material 

Placement of sediment to reach the desired project elevation. 

Beach nourishment Addition of sand to sandy shorelines, regardless of whether the shoreline is in-
shore or open ocean (beach) shoreline 

Vegetation Management 

Invasives removal: 
vegetation 

Removal of non-native or nuisance plant species from the restoration site. 

This can be used for any prevention methods, such as biological controls. 

Planting Addition of native plants to a restoration site. 

View publication statsView publication stats

https://www.researchgate.net/publication/318212487
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